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INVITATION FOR BIDS 

for  

 
Single Stage – Two Bid System 

Tender No. JMF-PP0827-11/2025-26-071 

 
Date of Publication of Tender : 05 Nov. 2025  

Last date for submission of Bids : 27 Nov. 2025 till 04:00 PM 

 

Opening of Technical Bids:   Opening of Financial Bids: 

Date: 27 Nov. 2025 at 04:30 PM  Shall be notified to eligible bidders after  

At Medha Dairy Plant.    evaluation of Technical Bid.  

Hotwar, Ranchi, Jharkhand - 835217 
 

 

Name of Tenderer: _______________________________________ 

Address: _______________________________________________ 

_______________________________________________________ 

Tel./ Mob. no: ___________________________________________ 

Email __________________________________________________ 

 

Tender Fee: 2,000/-                                            EMD: Rs. 3,63,000/- 

 

Filled in tender document duly signed & stamped in all pages, should reach us on or before due date. 

 

For any queries, please contact: 
Email: purchase@jmf.coop 

Mobile: 7544003404 / 7544003412 

Ph.: +91-(0651) 2543062, Website: www.jmf.coop 
 

 

All rights reserved. This material is confidential and proprietary of The Jharkhand State Co-operative Milk Producers’ 

Federation Ltd (JMF) and no part of this material should be reproduced, published in any form by any means, electronic or 

mechanical including photocopy or any information storage or retrieval system nor should the material be disclosed to third 

parties without the written authorization of JMF.  

CIVIL WORKS FOR CONSTRUCTION OF GODOWN AS 

PER SCHEDULE OF QUANTITY (SOQ) AT MEDHA 

DAIRY PLANT, HOTWAR, RANCHI, JHARKHAND. 

mailto:purchase@jmf.coop
http://www.jmf.coop/
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CHECKLIST 
(TO BE SUBMITTED BY THE BIDDER ALONG WITH TECHNICAL BID) 

S. No. Particulars: 
Yes / 

No 
Details/ Remarks  

A. Submitted the followings: 

1. EMD (as per tender document)  
 

2. Tender Document Fee (as per tender document)  
 

3. 
Certificate of incorporation of the firm (Company 
act/Partnership etc.)  

 

4. PF, ESI Registration if any  
 

5. 
Profit & Loss Statement, Balance sheet for last 3 
financial years including audit report  

 

6. 
Copy of the Income Tax Returns for three previous 
years for income tax purpose.  

 

7. 
Copy of TDS certificate issued by the client to 
substantiate the claim for the value of works 
executed in the private sector. 

 

 

8. 
Copy of form 26AS for the last three financial 
years.  

 

9. 
List of completed similar projects with work orders 
and completion certificates  

 

9. Technical & Bidding Terms Deviation if any  
 

10. 
Cover letter for declaration of Participation in 
Tender  

 

11. 
Copy of PAN, GSTIN Certificate and Cancel 
Cheque  

 

12. 
Power of attorney submitted (If bid is signed by 
other than Director/MD)  

 

13. Whether Bidder is MSME ?  
 

14. 
List of completed similar projects with work 
orders and completion certificates  

 

15. Company profile  
 

Date:  

Place:             

       (Signature & Stamp of the Bidder) 
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TENDER NOTICE  
 

 

 
 

 

Interested bidders should download the Tender /Bid Document and shall submit duly filled, 

signed and stamped along with required Tender fee and EMD.  

Tender /Bid Document is uploaded on JMF website www.jmf.coop. 

Bids submitted shall be as per Scope/ Technical specifications, the Schedule of Quantities and 

the set of Terms and Conditions specified in this document.  

Bidders are requested to visit the website regularly as any corrigendum / addendum may be 

published in JMF website and not in any other media/ newspapers. 

http://www.jmf.coop/
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SECTION-I-  

BID INVITATION DETAIL 

TENDER NO. JMF-PP0827-11/2025-26-071 

1.0 DESCRIPTION OF WORK:  

The Jharkhand State Cooperative Milk Producers’ Federation Ltd., (JMF) having 
its Head Office at Farmers’ Training Centre Campus Sector-II, Dhurwa, Ranchi- 
834004”, invites sealed item rate bids including all associated civil works, as 
per the detailed scope, drawings, and specifications from eligible and 
experienced civil contractors for the following works: 

“CIVIL WORKS FOR CONSTRUCTION OF GODOWN AS PER 

SCHEDULE OF QUANTITY (SOQ) AT MEDHA DAIRY PLANT, 

HOTWAR, RANCHI, JHARKHAND.” 

2.0 REQUEST FOR BIDDING DOCUMENT:  

A complete set of bidding documents may be purchased by any interested 
eligible bidder on the submission of a written application in duplicate, to the 
JMF and upon the payment of a non-refundable bidding document cost with a 
Demand Draft or through online payment as detailed in Clause 12.0 for value 
equal to price of bidding document as specified in clause 4 (b). 

Alternatively, the bidders can download the entire bidding document from the 
Website of JMF. Bidders who choose to download the tender from our website 
and submit their bid, have to attach demand draft / Online payment 
transaction slip equivalent to the price of bidding document at the time of 
submitting their bids.  

3.0 DOWNLOADING THE DOCUMENT: https://jmf.coop/tender/ 

4.0 PURCHASE OF BIDDING DOCUMENT IN PERSON:  

Bidders who desire to obtain bidding document in person by submitting written 
request and paying through demand draft may do so on any working day from 
11.00 hrs. to 17.00 hrs. Only during the period of sale of bid documents as 
specified in clause 4.0 hereof. Demand draft shall be prepared in favour of 
Jharkhand State Cooperative Milk Producers’ Federation Ltd., Ranchi. 

5.0 BID DETAILS:  

Detailed terms and conditions, technical specifications for the items of works 
as indicated in the invitation for bid as well as Bill of Quantities (BOQ) are 
contained in this bidding document.  

The Jharkhand State Cooperative Milk Producers’ Federation Ltd., Ranchi at its 
sole discretion & without assigning any reason thereof reserves the right to 
accept and / or reject any or all the bids 

6.0 ADDITIONAL INFORMATIONS:  

Interested eligible bidders may obtain further information from and inspect the 
bidding documents at the office of the JMF, at the address given in Clause 7.0 

https://jmf.coop/tender/
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7.0 BID DETAIL/ SCHEDULE:  

(a) Ref: Tender /Bid No.  JMF-PP0827-11/2025-26-071 

(b) 
Price of bidding document (inclusive 

of GST Tax) 
Rs. 2,000/- 

(c) 
Date of commencement of sale of 

bidding document 
05 Nov. 2025 

(d) 
Last date for the sale of bidding 

document 
27 Nov. 2025 till 01:00 PM 

(e) Last Date and time for receipt of bids 27 Nov. 2025 till 04:00 PM 

(f) 
Time and date of opening of bids 

(Technical Bids) 
27 Nov. 2025 at 04:30 PM 

(g) 
Place of opening of bids / Address for 

communication  

Medha Dairy Plant,  

Beside Birsa Munda Central Jail, Hotwar,  

Ranchi, (Jharkhand)- 835217  

Ph.: +91-(0651) 2270046,  

Email: purchase@jmf.coop 

(i) Time of Completion  12 Months 

(j) Amount of Bid Security (EMD) Rs. 3,63,000/- 

8.0 EMD/ TENDER FEE:  

All bids must be accompanied by amount of Bid Security (EMD) as per clause 
7.0 (j) and Price of bidding document as per clause 7.0 (b) in the acceptable 
form as specified in the bidding document (clause 12.0) and must be delivered 
to the address of communication as stated above in clause 4.0 (g) on or before 
the last date and time of receipt of bids as given in clause 4.0 (e) above. 

9.0 Tender Submission Procedure – Two-Stage Bidding:  

Sealed tenders should be submitted in two parts: Part A – Technical Bid and 
Part B – Financial Bid: Both parts must be placed in separate sealed envelopes 
clearly marked as “Technical Bid” and “Financial Bid”.  

Bids submitted with combined technical and financial information are liable to 
be rejected. 

10.0 OPENING OF BIDS:  

Bids will be opened in the presence of those bidders or their authorised 
representatives who choose to attend at the office of the Jharkhand State 
Cooperative Milk Producers’ Federation Ltd., Ranchi. 

11.0 TENDER DRAWINGS:  

Detailed Drawing/s are not attached with this bidding document and the same 
shall be available for reference at the office of the Jharkhand State Cooperative 
Milk Producers’ Federation Ltd., Ranchi, at the address of communication on 
all working days.  
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12.0 Statutory Compliances/ Requirement of the Tender in Short: 

12.1 Contractor has to submit test report of Sand, Bricks (red) & Aggregate & 
manufacturer certificate of Cement & TMT bars prior to use. 

12.2 Contractor has to submit mining challan of Bricks, Sand & Aggregate used 
in the project, else penalty/deductions as per rules of GoJ will be applicable 
in final settlement of bill. 

12.3 Labour cess as applicable will be deducted from final bill. 

12.4 Full filling all the statutory Compliances/ requirements post issue of the 
work order of this tender will be responsibilities of the contractor. 

12.5 Contractor has to provide Measurement Book (MB Book) for measurements 
of all the work done of the project. 

  

 

Issued by  
Managing Director, 

The Jharkhand State Cooperative Milk 
Producers’ Fed Ltd., Ranchi 

 

 

 

 

 

 

 

 

 

 

 

. 
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SECTION II. INSTRUCTIONS TO BIDDERS  
Table of Clauses 

Clause no. Description 
 

A. GENERAL 
1 Instructions 
2 General Information  
3 Sources of Funds  
4 Eligibility and Qualification Requirements 
5 Cost of Bidding  
6 Project Site Visit  

 
  

B. PREPARATION OF BIDS 

7 Language of Bid 
8 Documents Comprising the Bid  
9 Bid Prices  
10 Currency of Bid & Payment  
11 Bid Validity  
12 Bid Security  
13 Variations in Bidding Conditions  
14 Pre-Bid Meeting  
15 Format and Signing of Bids  
  

C. SUBMISSION OF BIDS 

16 Sealing and Marking of Bids 
17 Deadline for Submission of Bids  
18 Late Bids  
19 Modification and withdrawal of Bids  
  

D. BID OPENING AND EVALUATION 
20 Bid Opening  
21 Process to be Confidential  
22 Clarification of Bids  
23 Determination of Responsiveness  
24 Correction of Errors  
25 Conversion to Single Currency  
26 Evaluation and Comparison of Bids  
  

E. AWARD OF CONTRACT 

27 Award Criteria  
28 JMF's Right to accept any bid and to reject any or all bids.  
29 Notification of Award  
30 Signing of Agreement  
31 Performance Security  
32 License / Permit for Goods/Services 
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SECTION - II –  

INSTRUCTIONS TO BIDDERS 

A. GENERAL 

1.0 Instructions:  

The set of bidding documents issued for the purpose of bidding. The Bidder is 
expected to examine carefully all instructions, conditions, forms, terms, 
specifications and drawings in the bidding documents.  

Failure to comply with the requirements of bid submission will be at the 
bidder's own risk. Pursuant to Section-II, clause-4.6, bids which are not 
substantially responsive to the requirements of the bidding documents will be 
rejected. 

2.0 General Information:  

2.1 Project: 

   (a) Description of Works : 
CIVIL WORKS FOR CONSTRUCTION OF 

GODOWN AS PER SCHEDULE OF QUANTITY 

(SOQ) AT MEDHA DAIRY PLANT, HOTWAR, 

RANCHI, JHARKHAND. 

   

  (b) Owner : Managing Director,  
The Jharkhand State Cooperative Milk 
Producers’ Federation Ltd., Ranchi. 

2.2 Location and Area: 

(a) Project Site  : Medha Dairy Plant, Beside Birsa Munda Central, 
Jail, Hotwar, Ranchi, Jharkhand-814149 

  (b)  Nearest Railway Station : Ranchi Junction (Approx. 10 km).  

  (c)  Nearest Airport  : Birsa Munda Airport (Approx. 15 km) 

  (d)  Nearest Major Town : Ranchi 

2.3 Period of Completion:  

The Period of completion shall be as mentioned in the table in Section I 
Clause 7.0 (i), from the date of notification of award plus period of 
commencement from the date of letter of acceptance as indicated in Appendix- 
I of Form of Bid (Section VI), which shall include the non-working periods 
during monsoon and festivals. 

3.0 Source of Funds: N/A 
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4.0 ELIGIBILITY AND QUALIFICATION REQUIREMENTS:  

4.1 This invitation for bid is open to all bidders from all eligible sources. 

4.2 All goods and services to be supplied under this Contract shall have their origin 
in eligible source and all expenditures made under the Contract will be limited 
to such goods and services. 

4.3 For the purpose of this clause, "Origin" means the place where the goods are 
mined, grown or produced or from which the services are supplied. Goods are 
produced when, through manufacturing or processing or substantial and major 
assembling of components, a commercially recognised product results that is 
substantially different in basic characteristics or in purpose of utility from its 
components. 

4.4 The origin of goods and services is distinct from the nationality of the bidder. 

4.5 To be eligible for the award of Contract, bidders shall provide evidence 
satisfactory to the Jharkhand State Cooperative Milk Producers’ Federation 
Ltd., of their eligibility under clause 4.6 below, and adequacy of resources to 
carry out the Contract effectively. To this end, all bids submitted shall include 
the following information: 

A. Copies of original documents or certified true copies, defining the 
constitution or legal status, place of registration and principal place of 
business of the company or firm or partnership. 

B. Power of Attorney or a true copy thereof duly attested in case an 
authorised representative has signed the bid. 

C. Details of the experience and past performance of the bidder on works of 
similar nature within the past three years, and details of current work in 
hand and other Contractual commitments shall be submitted as per 
formats given in Schedule V and Schedule VII of Section VIII 
respectively of this bidding document. 

D. Statement of arbitration/disputes in which the bidder is involved as 

prescribed in the Schedule VI of Section VIII of this bidding document. 

4.6 Minimum Eligibility Criteria: For the purpose of bidding, the bidder shall 
meet the following minimum qualifying criteria: 

1) That, bidder in the same name & style, should be in business at least for 
three years at the time of bid opening. In case of change of name of the 
bidder by merger /acquisitions/change in status, the bidder may be 
eligible based on the documentary evidence. 

2) That, bidder should have valid registration under various act they may be 
applicable for the supply/contract proposed. This shall include but not 
limited to Income tax, Companies Act, Goods & Service Tax (GST), Welfare 
Cess Act apart from any other applicable tax-imposed time to time by 
State/Central Govt. and Employee State Insurance, Contract Labour, 
Provident Fund etc.  

3) That, bidder’s financial turn-over in the same name & style in each of last 
three financial years (2022-23, 2023-24, 2024-25) should not be less 
than Rs. 181.35 Lakh.  

N.B.: The bidder should submit the copies of Balance Sheets and P&L 

Statements under clause 4.6.(3). 
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4) Copy of the I.T. Returns for income tax purpose for last 3 FY. 

5) Copy of TDS certificate issued by the client to substantiate the claim for 
the value of works executed in the private sector. 

6) Copy of form 26AS for the last three financial years. 

7) In addition to the above, the bidder in the same name and style shall have 
successfully executed/ completed Contracts of similar nature during the 
last 5 years ending last day of the month previous to the month in which 
bid is opened, either of the following: 

a) One contract/work of similar nature costing not less than 290.40 lacs. 

 OR 

b) Two contracts/works of similar nature each costing not less than 181.50 lacs.  

OR 

c) Three contracts/works of similar nature each costing not less than 145.20 
lacs.  

Even though the bidder meets the specified criteria, it may be disqualified if it has: 

i. Made untrue or false declaration in the forms, statements and attachments 
submitted in proof of their qualification and / or 

ii. Record of poor performance such as abandoning the works, not properly 
completing the contract, inordinate delays in completion or financial failure 
etc. 

5.0 Cost of Bidding:  

The bidder shall bear all costs associated with the preparation and submission of 
his bid and the Jharkhand State Cooperative Milk Producers’ Federation Ltd. 
hereinafter referred to as ‘JMF’ will in no case be responsible or liable for these 
costs, regardless of the conduct or outcome of the bidding process. 

6.0 Project Site Visit:  

6.1 The bidder is advised to visit and examine the site of works and its 
surroundings and obtain for himself on his own responsibility all information 
that may be necessary for preparing the bid and entering into a Contract. The 
costs of visiting the site shall be at bidder's own expenses. 

6.2 The bidder and any of his personnel or agent(s) will be granted permission by 
the JMF to enter upon the premises and lands for the purpose of such 
inspection but only upon the express condition that the bidder, his personnel 
and agent(s) from and against all liabilities in respect thereof and will be 
responsible for personal injury (whether fatal or otherwise), loss of or damage to 
property and any other loss or damage, costs and expenses however caused, 
which but for the exercise of such permission would not have arisen. 

6.3 Each of the civil contracts, if executed at site under the circumstances of an 
operating plant which cannot be closed down for any reason, the site works of 
every nature has to be planned and executed with the knowledge of operational 
and processing routines at existing plant, as the plant will continue 
uninterrupted throughout the year. The execution of contract will be done with 
clear under-standing that their all staff and workers will have to strictly abide 
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by the security rules and procedures that is followed by plant authorities 
during the concurrency of the contract. 

B.  PREPARATION OF BIDS 

7.0  Language of Bid:  

The bid prepared by the bidder and all correspondence & documents relating to 
the bid exchanged by the bidder and the JMF shall be written in the English 
language. Supporting documents and the printed literature furnished by the 
bidder with the bid may be in another language provided if required an English 
translation of the same is provided. For the purpose of the interpretation of the 
bid, the English language shall prevail. 

8.0  Documents Comprising the Bid: 

The bid to be prepared by the bidder shall comprise the following: 

a) Documents as per eligibility & qualification requirements (Section-II-Cl. 4.0) 

b) The Form of Bid along with Appendixes (Refer Section VI) thereto duly filled; 

c) The Tender Document Fee (if any) and Bid Security (EMD); 

d) The Schedule of Quantities duly filled (Refer Section XI); (in separate sealed 
envelope)  

e) The Schedule of Supplementary Information (Refer Section VIII), the 
information on eligibility and qualifications; 

f) The complete bidding document duly signed and stamped by bidder  

9.0  Bid Prices: 

9.1  Unless stated otherwise in the bidding documents, the Contract shall be for 
the whole works as described in the Invitation for bid based on the schedule of 
unit rates and prices submitted by the bidder. 

9.2 The bidder shall fill in rates and prices for all items of works described in the 
schedule of quantities. Items against which no rate is entered by the bidder 
shall not be paid for by the JMF when executed and shall be deemed to have 
covered by the other rates in the schedule of quantities.  

9.3 All applicable prevailing duties, taxes, work contract tax, GST (Goods & 
Service Tax), turn over tax and other levies shall be payable by the bidder 
under the Contract or for any other cause, and shall be included in the rates 
and the prices and total bid price submitted by the bidder and the evaluation 
and the comparisons of bids by the JMF shall be made accordingly. 

9.4 Fixed Prices: The rates and prices quoted by the bidder shall be fixed for the 
entire duration of the Contract and shall not be subjected to adjustment on 
any account.  

9.5 Price Variation: NA 

10.0 Currency of Bid & Payment: The unit rates and prices shall be quoted by the 
bidder entirely in Indian currency and all payment shall be made in Indian 
currency only. Payment shall be done as per work progress and certified 
measurements. 

11.0 BID VALIDITY:   
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The Bid shall remain valid for a period of 120 (One Hundred Twenty) days 
from the date of bid opening as mentioned above. 

In exceptional circumstances, prior to expiry of the original bid validity period, the 
JMF may request the bidder for a specified extension in the period of validity. The 
request and the response thereto shall be made in writing. A bidder may refuse the 
request without forfeiting his bid security. A bidder agreeing to the request shall 
not be permitted to modify his bid, but shall be required to extend the validity of 
his bid security correspondingly. 

12.0 Bid Security / Tender Fee:  

12.1 The bidder shall furnish, as part of the bid, Tender document Fee /bid 
security of the amount as specified in this bid document.  

12.2 The Tender Fee/ Bid Security shall be denominated in Indian Rupees only, 
and shall be in one of the following forms. 

a) A Demand Draft issued by a Nationalized Bank/ Schedule Bank / Foreign 
Bank having branches in India, or payment through NEFT/RGS shall be in 
favour of “The Jharkhand State Cooperative Milk Producers’ Federation 
Ltd”., payable at Ranchi  

b) In case of Tender Fee/ EMD submitted through NEFT/RTGS: 

1. Beneficiary Name : The Jharkhand State Co-op. Milk Producers’ Federation Ltd 

2. Bank & Branch  : State Bank of India, HEC SECTOR II, RANCHI 

3. A/c No  : 33842021519 

4. RTGS/IFSC Code : SBIN0005596 

12.3 Any bid not accompanied by Tender Fee (if any) and bid security pursuant 
shall be rejected by JMF as non-responsive. 

12.4  The bid securities of the unsuccessful bidders shall be refunded as 
promptly as possible, but not later than 30 days after the expiry of the 
period of bid validity as prescribed in these documents. 

12.5  The bid security of the successful bidder(s) shall be refunded when the 
bidder has signed the Agreement and furnished the required performance 
security. 

12.6  No interest shall be paid by the JMF on the bid security furnished by 
the bidder. 

12.7  The bid security may be forfeited 

(a) If a bidder withdraws his bid during the period of bid validity; or  

(b) In the case of a successful bidder, if he fails within the time limit to: 

(i) Sign the agreement, or 

(ii) Furnish the required performance security 

13.0 Variation in Bidding Conditions:  

The bidder shall submit offer which comply fully with the requirements of 

the bidding documents, including the basic technical design as indicated 
or mentioned in the drawings / specifications. Conditional bids are liable 
to be considered as non-responsive. 
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14.0 PRE-BID MEETING: Not Applicable for this bid. 

15.0 Format and Signing of Bids:  

15.1 The bidder shall prepare and submit the original copy of the documents 
comprising the bidding documents purchased by him.  

15.2 All pages of the bidding documents shall be signed by person(s) duly 
authorised, to bind the bidder to the Contract. Proof of authorisation shall 
be in the form of a written power of attorney which shall accompany the 
bid. All pages of the bid documents, where entries and amendments had 
been made, shall additionally be initialled by the person(s) signing the bids.  

15.3 The complete bid shall be without alterations, interlineations or erasures 
except those in accordance with instructions issued by the JMF, or as 
necessary to correct errors made by the bidder in which case such 
corrections shall be initialled by the person(s) signing the bid. No over 
writing shall be permitted.  

15.4 Only one bid may be submitted by each bidder. No bidder shall be allowed 
to participate in the bid in the name of another for the same Contract in 
any relation whatsoever.  

15.5 The bidder shall quote the rate of each item both in figures and words. 

C.  SUBMISSION OF BIDS  

16.0 Sealing and Marking of Bids: 

Bids to be submitted in Single Envelope for 02 Stage Bidding as bellow: 

16.1 1st Stage Bidding: The bidder shall submit the bids as below:  

Envelope 1: The first envelop shall contain only the DD /NEFT or RTGS detail 
and should be clearly marked as “TENDER FEE/ BID SECURITY”. 

Envelope 2: The second envelope shall contain bidder’s credentials and 
eligibility documents, detailed technical proposal, Compliance with 
specifications/requirements and other required credentials as per tender 
document including, GST, PAN, Copy of Cancel Cheque, and should be clearly 
marked as “TECHNICAL BID”.  

16.2 2nd Stage Bidding:  

Envelope 3: The envelope shall contain only the Rates/ Quotations and should 
be clearly marked as “PRICE/FINANCIAL BID”.  

• All three envelopes (Envelope-I, II & III) duly sealed & marked as above to be 
put under one Main Envelope super scribing Tender No. and Tender subject.  

16.3 The inner and the outer envelope shall be addressed to the address as given in 
Section-II-clause 7.0 (g) and shall bear the following identifications: 

 i) Tender subject as stated in the Section-I –Clause 1.0 

ii)  Tender Reference No. as given in Section-I, Clause 7.0 (a). 

16.4 The inner envelope shall indicate the name and the address of the bidder to 
enable the bid to be returned unopened in case it is declared late or is 
otherwise unacceptable. 

16.5 If the outer envelope is not sealed and not marked as instructed above, the JMF 
shall not assume any responsibility for the misplacement or premature opening 
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of the bid submitted. The bids received in open condition shall be recorded as 
“received open” and may be considered, provided it is received before the 
specified date and time.  

17.0 Deadline for Submission of Bids: 

17.1 Bids must be submitted at the specified address on or before the date and 
time of submission as stated in clause7.0. 

17.2 The JMF may, at its discretion, extend the deadline for the submission of bids 
by issuing an amendment in accordance with Section-II-clause 11 hereof, in 
which case all rights and obligations of JMF and the bidders previously 
subject to the original deadline shall thereafter be subject to the new deadline 
as extended. 

18.0 Late Bids: Any bid received by the JMF later than the dead line for the 
submission of bids as prescribed by the JMF in accordance with clause 17 
shall be returned unopened to the bidder. 

19.0 Modification and Withdrawal of Bids 

19.1 The bidder may modify or withdraw his bid after bid submission provided that 
the modifications or notice of withdrawal is received in writing by the JMF 
prior to the prescribed dead line for the submission of bids.  

19.2 The bidder’s modification or notice of withdrawal shall be prepared sealed, 
marked and delivered in accordance with the provisions of clause 17 for the 
submission of bids, with the inner envelope additionally marked 
“MODIFICATION” OR “WITHDRAWAL” as appropriate. 

19.3 Subject to clause 17.1, no bid shall be modified subsequent to the deadline 
for the submission of bids. 

19.4 Withdrawal of the bid during the interval between the deadline for the 
submission of bids & the expiry of the period of bid validity shall result in the 
forfeiture of the Bid Security pursuant to clause 11. 

D.  BID OPENING AND EVALUATION 

20.0 Bid Opening 

20.1 The JMF will open the bids, including submissions made pursuant to clause 
17.0 in the presence of bidder's representatives who choose to attend, at the 
office of the Jharkhand State Cooperative Milk Producers’ Federation Ltd., in 
the address of the communication at the time and date stated in the clause 
7.0 in the Bid Invitation Detail. The bidder's representatives who are present 
shall sign a register evidencing their attendance. 

20.2 Bids submitted pursuant to clause 18 shall not be opened.  

21.0 Process to be Confidential: 

21.1 After the public opening of bids, information relating to the examination 
clarification, evaluation and comparison of bids and recommendations 
concerning the award of Contract shall not be disclosed to bidders or other 
persons not officially concerned with such process until the award of the 
Contract to the successful bidder has been announced. 

21.2 Any effort by a bidder to influence the JMF in the process of examination, 
clarification, evaluation and comparison of bids and in the decision 
concerning the award of Contract may result in the rejection of the bidder's 
bid. 
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22.0 Clarification of Bids: 

To assist in the examination, evaluation and comparison of bids, the JMF may 
ask the bidders individually for clarification of their bids, including break 
down of unit rates. The request for clarification and the response shall be in 
writing but no change in the price or substance of the bid shall be sought, 
offered or permitted except as required to confirm the correction of arithmetic 
errors discovered by the JMF during the evaluation of the bids. 

23.0 Determination of Responsiveness 

23.1 Prior to the detailed evaluation of the bids the JMF will determine whether 
each bid is substantially responsive to the requirements of the bidding 
documents. 

23.2 For the purpose of this clause, a substantially responsive bid is one which 
conforms to all terms, conditions and specifications of the bidding documents 
without material deviation or reservation. 

23.3 If a bid is not substantially responsive to the requirements of the bidding 
documents, it will be rejected by JMF and may not be subsequently made 
responsive by the bidder having corrected or withdrawn the non-conforming 
deviation or reservation. 

24.0 Correction of Errors: 

24.1 Bids determined to be substantially responsive will be checked by the JMF for 
any arithmetic errors in computation and summation. Errors will be corrected 
as follows: 

24.2 “Where there is a difference between rates in figures and in words, the rates 
that corresponds to the amounts worked out by the bidders, shall be taken as 
correct. However, when the amount of an item is not worked out or it does not 
correspond with the rates written either in figures or words, then the rates 
quoted by the bidder in words shall be taken as correct. When the rates 
quoted by the bidders in figures and words tallies but the amount is not 
worked out correctly, the rate quoted by the bidders shall be taken as correct 
and not the amount.” 

24.3 The amount stated in the form of bid will be adjusted by the JMF in 
accordance with the above procedures for the correction of errors and, with 
the concurrence of the bidder, shall be considered as binding upon the bidder. 
If the bidder does not accept the corrected amount of bid his bid shall be 
rejected and the bid security shall be forfeited. 

25.0 Conversion to Single Currency:  

All bid prices shall be submitted in Indian currency only. 

26.0 Evaluation and comparison of the Bids: 

26.1 The JMF evaluate and compare only bids determined to be substantially 
responsive to the requirements of the bidding documents in accordance with 
clause 4.6. 

26.2 In evaluating bids, the JMF will determine for each bid the evaluated price by 
adjusting the bid price making any correction for errors pursuant to clause 
24.0 

26.3 The JMF reserves the right to accept or reject any variation, deviation or 
alternative offers. Variations, deviations and alternative offers and other 
factors which are in excess of the requirement of the bidding documents or 
otherwise result in the accrual of unsolicited benefits to the JMF shall not be 
taken in to account in bid evaluation. 
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E.  AWARD OF CONTRACT 

27.0 Award Criteria: 

Subject to clause 29, the JMF shall award the Contract to the bidder whose bid 
has been determined to be substantially responsive to the bidding documents, 
technically acceptable and who has offered the lowest Evaluated bid price 
pursuant to clause 26, and provided further that the bidder has the capability 
and the resources to carry out the Contract effectively and has adequate 
technical and financial competence including record of satisfactory 
performance. 

28.0 JMF'S Right to accept any Bid and to reject any or all bids. 

The JMF reserves the right to accept or reject any bid and to annul the bidding 
process and reject all bids, at any time prior to the award of the Contract, 
without thereby incurring any liability to the affected bidder(s) or any obligation 
to inform the affected bidder(s) of the grounds for the JMF's action. 

29.0 Notification of Award 

29.1 Prior to the expiry of the period of bid validity prescribed in the bid documents, 

the JMF will notify the successful bidder in writing that his bid has been 

accepted. This letter (hereinafter and in the Conditions of Contract referred to 

as "Letter of Acceptance") shall name the sum which the JMF will pay to the 

Contractor in consideration of the execution, completion and the maintenance 

of the works by the Contractor as prescribed by the Contract (hereinafter and in 

the Conditions of the Contract referred to as the "Contract price") 

29.2 The notification of the award will constitute the formation of the Contract. 

29.3 Upon the furnishing by the successful bidder of a performance security in 

accordance with the clause 32 the JMF may notify the unsuccessful bidders 

that their bids have been unsuccessful. 

30.0 Signing of Agreement: 

After notification to successful bidder about the acceptance of submitted bid, 
the bidder should submit Form of Agreement provided in the bidding 
documents within 15 days (Section IX), incorporating all agreements between 
the parties. 

 
31.0 Performance Security: Within 21 days of the receipt of the notification of the 

Award of the Contract from the JMF the successful bidder shall furnish to the 
JMF a performance security for an amount of 5% (five percent) of the total 
Contract cost. 

32.0 License and Permit for Goods/Services: Unless stated otherwise, no 
license or permit shall be provided by Purchaser/ Owner/Project Authority 
for the Goods/Services being provided by contractor against this bid. 
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DEFINITIONS AND INTERPRETATIONS 
 

1.0  DEFINATION AND INTERPRETATION:  

In the Contract, as hereinafter defined, the following words and expressions shall 
have the meanings hereby assigned to them, except where the context otherwise 
requires: -  

1.1  OWNER shall mean JMF and shall include its successors and assignees, as 
well as its authorised representatives. 

1.2  CONSULTANT: NA. 

1.3  JMF shall mean the Jharkhand state Cooperative Milk Producers’ Federation 
Ltd. 

1.4  ENGINEER shall mean the Engineer or any other authorised representative of 
the JMF. 

1.5  Architect shall mean the architect appointed by JMF. 

1.6  Structural Consultants shall mean the Structural Consultants appointed by 
JMF. 

1.7  Bidder shall be the firm/party/individual who submits the bid against the 
Invitation for Bid. 

1.8  Contractor shall mean the successful bidder whose Bid has been accepted by 
the Owner and on whom a work order has been placed and shall include his 
heirs, legal representatives and assignees. 

1.9  Sub-Contractor: NA. 

1.10  Contract price/rate shall mean the prices/rates of the accepted Bid. 

1.11  Contract shall mean the work order along-with articles of agreement, the 
conditions, the appendix, the schedule of quantities, and/or specifications 
attached herewith. 

1.12 "Notice in writing" shall mean a notice in written, typed or printed characters 
sent (unless delivered personally or otherwise proved to have been received) by 
courier/registered/ordinary post to the last known address or the registered 
office of the addressee and shall be deemed to have been received when in the 
ordinary course of post, it would have been delivered. 

1.13 “Engineer –In-charge” means the site engineer designated as such or other 
Engineer appointed from time to time by purchaser. 

 
1.14  Site shall mean the actual place of the proposed project where work is to be 

executed under the Contract. It shall also include any other land allotted by 
the JMF for the Contractor's use. 

 
1.15 Month shall mean from the beginning of a given date of a calendar month to 

the end of the preceding date of the next calendar month.  

1.16  Week shall mean seven consecutive days.  

1.17  Day shall mean a day from midnight to midnight. 
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1.18  Building shall mean the proposed building (s), roads, fencing, sanitary and 
water supply, underground/overhead water tank etc. under the Contract.  

1.19  Bid Security shall mean the sum paid along with the bid as a token to bind 
the Contract. 

1.20  Award shall mean the written acceptance of Bid by the owner given to the 
successful bidder. 

1.21  Performance Security shall mean the amount pledged with the JMF while 
signing the agreement for faithful and satisfactory performance of the 
Contract. 

1.22  Constructional Plant shall mean all appliances or things of whatsoever 
nature required in or about the execution and maintenance of the Works but 
does not include the materials or other things required /intended to form or 
forming part of the Works. 

1.23  Specifications shall mean the specification referred to in the bid and any 
modification thereof or addition thereto as may from time to time be furnished 
or approved in writing by the JMF/Engineer. 

1.24  Drawings shall mean drawings referred to in the specifications and any 
modification of such drawings approved in writing by the Engineer and such 
other drawings as may from time to time be furnished or approved in writing 
by the JMF/Engineer.  

1.25  Temporary Works shall mean temporary works of every kind required in or 
about the execution or maintenance of works.  

1.26  Permanent Works shall mean the permanent works to be executed and 
maintained in accordance with the Contract. 

1.27  Works shall include both temporary works and permanent works.  

1.28  Approved/Approval shall mean approval in writing, including subsequent 
written confirmation of previous verbal or written approval. 

1.29 I.S.S. shall mean Indian Standard Specifications 

1.30  Government shall mean the Government of India or any other State 
Government. 

1.31  Tender shall mean the Bid. 

1.32  Headings and Marginal notes: All headings of and notes to the clauses of 
these Conditions of Contract or of and to the Specifications or any other bid 
document are solely for the purpose of giving concise indication and not a 
summary of the contents thereof, and they shall never be deemed to be the 
part of or be used in the interpretation or construction thereof or of the 
Contract. 

1.33  Singular and Plural. In this Contract document unless otherwise stated 
specifically the singular shall include the plural and vice-versa wherever the 
context so requires. 

1.34 Cost: The cost shall be deemed to include overhead costs whether on or off 
the site.  

1.35 Purchaser: The organization who is purchasing the goods/services. 
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ENGINEER & ENGINEER'S REPRESENTATIVE 

2.0  Duties and Powers of the Engineer and the Engineer's Representative:  

2.1  The field management shall be the responsibility of the Engineer. The 
Engineer shall carry out such duties as taking decisions and issuing 
certificates and orders as specified in the Contract. The Engineer is 
empowered to take decisions on the following matters: 

(a)  Approval of subletting of any part of the works pursuant to clause 4.0 
hereof; 

(b) Certification of additional sums under sub-clause 53(2) hereof; 

(c)  Determination of an extension of time pursuant to clause 44.0 hereof; 

(d) Issuance of a variation order pursuant to clause 52.0 hereof; 

(e) Fixing rates or prices for the additional works executed under the Contract 
pursuant to clause 52.0 hereof.  

2.2 The Engineer's Representative shall be responsible to the Engineer and his 
duties are to watch and supervise the works and to test and examine any 
materials to be used or workmanship employed with the works. The Contractor 
shall get the materials or the workmanship tested, as instructed by the 
Engineer's Representative, at his own cost. He shall have no authority to relieve 
the Contractor of any of his duties or obligations neither under the Contract 
nor, except as expressly provided hereunder or elsewhere in the Contract, to 
order any work involving delay or any extra payment by the Project Authority/ 
JMF, nor to make any variation of or in the works. 

2.3  The JMF may from time to time in writing delegate to the Engineer's 
Representative any of the powers and authorities vested in the Engineer. Any 
written instruction or approval given by the Engineer's Representative to the 
Contractor within the terms of such delegations, but not otherwise, shall bind 
the Contractor as though it had been given by the Engineer provided always as 
follows: 

(a) Failure of the Engineer's Representative to disapprove any work or 
materials shall not prejudice the power of the Engineer thereafter to 
disapprove such work or materials and to order the pulling down, removal 
or breaking up thereof.  

(b) If the Contractor shall be dissatisfied by reason of any decision of the 
Engineer's Representative, he shall be entitled to refer the matter to the 
Engineer, who shall there upon confirm, reverse or vary such decision. 

3.0 Inspection of Works: 

3.1  The JMF and his representatives shall have full power and authority to inspect 
the works at any time wherever the work is in progress either on the site or at 
the Contractor's premises/ workshop wherever situated, premises/ workshop 
of any person, firm or corporation where the work in connection with the 
Contract may be in hand or where from materials are being produced or are to 
be supplied, and the Contractor shall afford or procure for the Engineer every 
facility and assistance to carry out such inspection. The Contractor shall at all 
times during usual working hours and at all other times at which reasonable 
notice of the intention of the Engineer or the Engineer's Representative to visit 
the works shall have been given to the Contractor, either himself be present to 
receive the orders and instructions, or have a responsible agent /representative 
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duly accredited in writing present for the purpose. Orders given to the 
Contractor's agent/ representative shall be considered to have the same force 
as if they had been given to the Contractor himself. The Contractor shall give 
not less than three days’ notice in writing to the Engineer's Representative 
before covering up or otherwise placing beyond the reach of inspection and 
measurement any work in order that the same may be inspected and 
measured. In the event of breach of the above the same shall be uncovered at 
the Contractor's expenses for carrying out such measurement or inspection. 

3.2  No materials shall be removed from the site before obtaining the approval in 
writing of the Engineer. The Contractor is to provide at all times during the 
progress of the work and the maintenance period proper means of access with 
ladders, gangways, etc. and the necessary attendance to move and adopt as 
directed for inspection or measurement of the works by the Engineer's 
Representative. 

3.3  The Contractor shall make available to the Engineer's Representative free of 
cost all necessary instruments and assistance in checking of setting out of 
works and checking of any works made by the Contractor for the purpose of 
setting out and taking measurements of works. 

3.4  Nothing in this clause shall in any way relieve the contractor from any warranty 
or other obligations under the contract. 

4.0  Sub-letting of Work: 

4.1  The Contractor shall not sub-let the whole of the works. Except where 
otherwise provided by the Contract, the Contractor shall not sub-let any part of 
the works without prior written consent of the Engineer, which shall not be 
unreasonably withheld, and such consent, if given shall not relieve the 
Contractor from any liability or obligation under the Contract and he shall be 
responsible for the acts, defaults and negligence of any sub-contractor, his 
agents, servants or workmen as fully as if they were the acts, defaults or 
negligence of the Contractor, his agents, servants or workmen, provided always 
that the provision of labour on a piece work basis shall not be deemed to be a 
sub-letting under this clause.  

 

CONTRACT DOCUMENT 
 

5.0  Language and Law of Contract: 

5.1  i)  All written material and correspondence shall be in English.  

 ii)  The law to which the Contract is to be subjected and according to which 
the Contract is construed, shall be the law being in force in India and/or 
the state where the Contract shall be performed.  

5.2  Documents Mutually Explanatory: 

Except if and to the extent otherwise provided by the Contract, the provisions of 
the General Conditions and Special Conditions of the Contract shall prevail 
over those of any other documents forming part of the Contract. Several 
documents forming the Contract are to be taken as mutually explanatory. 
Should there be any discrepancy, inconsistency, error or omission in the 
Contracts or any of them the matter may be referred to Engineer who shall give 
his decisions and issue to the Contractor instructions, directing in what 
manner the work is to be carried out. The decision of the Engineer shall be final 
and conclusive and the Contractor shall carry out the work in accordance with 
this decision. 
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5.3  Works shown upon the drawing but not mentioned in the specifications or 
described in the specifications without being shown on the drawings shall 
nevertheless be held to be included in the same manner as if they had been 
specifically shown upon the drawings and described in the specifications. 

6.0  Drawings: their Purpose and the Custody: 

6.1  The Contract drawings read together with the Contract specifications are 
intended to show and explain the manner of executing the work and to 
indicate the type and the class of materials to be used.  

6.2  In case any feature of the work is not set forth in the drawings and 
specifications, the Contractor shall forthwith apply to the Engineer for further 
instructions, drawings or specifications.  

6.3 The drawings shall remain in the sole custody of the Engineer, but two copies 
shall be issued to the Contractor free of charge. One copy of the drawings, 
furnished to the Contractor as aforesaid, shall be kept by the Contractor on 
the site and the same shall at all reasonable times be available for inspection 
and use by the Engineer or the Engineer's Representative and by any other 
person authorized by the Engineer in writing. At the completion of the 
Contract the Contractor shall return to the Engineer all drawings issued 
under the Contract. The drawings and specifications issued are sole property 
of the Purchaser/ Consultants and these cannot be reproduced/ copied or 
used for any other works without a written consent of the Purchaser/ 
Consultant. 

6.4  The Contractor shall give written notice to the Engineer whenever planning or 
progress of the works is likely to be delayed unless any further drawing or 
instruction is issued by the JMF/ Engineer within a reasonable time. The 
notice shall include the detail of the drawing or instruction required and of 
why and by when it is required and of any delay or disruption likely to be 
suffered if it is late.  

6.5  The contractor shall submit the following information, in triplicate, to the 
Engineer for approval within the time stipulated against each item below:  

a)  A general layout plan of construction plant and equipment for the 
execution of work within seven days from the date of notice to proceed 
with the work; and  

b)  drawings or prints showing the location of major plants and other facilities 
which he proposes to put up at the site, including any changes in the 
general layout, at least Seven days prior to the commencement of the 
respective work.  
 

7.0  Further Drawings and Instructions: 

7.1  The Engineer may also authorize his representatives to perform his duties and 
functions. The Contractor shall carry out and be bound by the same. The 
Engineer shall have full powers and authority to supply to the Contractor from 
time to time, during the progress of the works, such further drawings and 
instructions as shall be necessary for the proper execution of the project. 
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GENERAL OBLIGATIONS 
 

8.0  Contractor's General Responsibilities: 

8.1  The Contractor shall, subject to the provisions of the Contract, and with due 
care and diligence, execute and maintain the Works and provide all labour, 
including the supervision thereof, materials, Construction Plant and all other 
things, whether of a temporary or permanent nature, required in and for such 
execution and maintenance, so far as the necessity for providing the same is 
specified in or is reasonably to be inferred from the Contract. 

8.2 The Contractor shall take full responsibility for the adequate stability and 
safety of all site operations and methods of construction, provided that the 
Contractor shall not be responsible, except as may be expressly provided in the 
Contract, for the design or specification of the Permanent Works, or for the 
design or specification of any Temporary Works prepared by the Engineer. 

9.0  Contract Agreement: 

The Contractor shall be called upon so to do enter into and execute a Contract 
Agreement, in the form provided at Section IX (Form of Agreement) with such 
modification as may be necessary. 

10.0  Performance Security: 

10.1  Within 21 days of the receipt of the notification of the Award of the Contract 
from the JMF the successful bidder shall furnish to the JMF a performance 
security for an amount of 5% (five percent) of the total Contract cost. 

10.2  The proceeds of the performance security shall be payable to the JMF as 
compensation for any loss resulting from the Contractor's failure to complete 
his obligation under the Contract. 

10.3  The performance security shall be denominated in Indian Rupees and shall 
be in any of the following forms: 

a) A Demand draft drawn in favour of the Jharkhand state Cooperative Milk 
Producers’ Federation Ltd, payable at the place mentioned in the address of 
communication stated in the Invitation for Bid (Section I).  

b) A Bank Guarantee issued by a Nationalized Indian Bank or a foreign Bank 
having branches in India. The acceptable form shall be strictly as Provided in 
Section X (Acceptable Forms OF Bank Guarantees) of the Bidding 
documents. 

10.4 The Bank Guarantee (B.G.) shall be valid for the entire period of Contract 
including the Period of Maintenance (defects liability period) plus 90 days. The 
B.G. can be initially accepted for a period as per Banking norms, on written 
undertaking of contractor/ bidder that the BG shall be extended before its 
expiry & shall be kept valid till Period of Maintenance (defects liability period) 
plus 90 days. The validity of the bank guarantee shall be suitably extended in 
the event of extension of time of the Contract pursuant to clause no. 44 
herein. 

10.5 The performance security shall be released by the JMF not later than 60 days 
following the date of delivery of the Maintenance certificate by the Engineer. 

10.6 In the event of increase in the Contract cost, in actual execution, proportionate 
additional performance security shall be provided by the Contractor or 
recovered from the subsequent payments due to the contractor. 

10.7 In the event of decrease in the Contract cost the performance security shall be 
proportionately adjusted on the completion of the work. 



 

TENDER DOCUMENT  
Jharkhand State Cooperative Milk Producers’ Federation Limited   

Near F.T.C. Campus, Sec-II, H.E.C., Dhurwa, Ranchi (Jharkhand) – 834004 

  

 

 
 
 

 

Tender No. JMF-PP0827-11/2025-26-071        Page 30 of 112       SIGNATURE & STAMP OF BIDDER 

10.8 No interest shall be paid by JMF for the amount deposited as Performance 
security with the JMF. 

11.0  Inspection of Site: 

The Contractor shall be deemed to have inspected and examined the site and 
its surroundings and information available in connection therewith and to have 
satisfied himself, before submitting his Tender, as to the form and nature 
thereof, including the sub-surface conditions, the hydrological and climatic 
conditions, the extent and nature of work and materials necessary for the 
completion of the Works, the means of access to the Site and accommodation 
he may require and, in general, shall be deemed to have obtained all necessary 
information, subject as above mentioned, as to risks, contingencies and all 
other circumstances which may influence or affect his Tender. 

12.0  Sufficiency of Tender: 

The Contractor shall be deemed to have satisfied himself before tendering as to 
the correctness and sufficiency of his Tender for the Works and of the rates and 
prices stated in the priced Schedule of Quantities and the Schedule of Rates 
and Prices, if any, which Tender rates and prices shall, except insofar, as it is 
otherwise provided in the Contract, cover all his obligations under the Contract 
and all matters and things necessary for the proper execution and maintenance 
of the Works. 

13.0 Work to be to the Satisfaction of Engineer: 

The Contractor shall execute and maintain the Works in strict accordance with 
the Contract to the satisfaction of the Engineer and shall comply with and 
adhere strictly to the Engineer's instructions and directions on any matter 
whether mentioned in the Contract or not, touching or concerning the Works. 
The Contractor shall take instructions and directions only from the Engineer. 

14.0  Programme to be furnished: 

14.1  The Contractor shall, after the acceptance of his Tender, submit to the 
Engineer for his approval a program showing the order of procedure in which 
he proposes to carry out the Works. The Contractor shall whenever be 
required by the Engineer, also provide in writing for his information a general 
description of the arrangements and methods which the Contractor proposes 
to adopt for the execution of Works. 

14.2 If at any time it should appear to the Engineer that the actual progress of the 
Works does not conform to the approved program referred to in sub-clause (1) 
of this Clause, the Contractor shall produce, at the request of the Engineer, a 
revised programme showing the modifications to the approved programme 
necessary to ensure completion of the Works within the time for completion as 
defined in Clause 43 hereof. 

14.3  The submission to and approval by the Engineer of such programme or the 
furnishing of such particulars shall not relieve the Contractor of any of his 
duties or responsibilities under the Contract. 

14.4  The programme shall be reviewed and revised if required at three monthly 
intervals and shall include a chart of the principal quantities of work forecast 
for execution monthly and a schedule of payments expected to be made to the 
Contractor by the JMF. 

15.0  Contractor's Superintendence: 

The Contractor shall give or provide all necessary superintendence during the 
execution of the Works and as long thereafter as the Engineer may consider 
necessary for the proper fulfilling of the Contractor's obligations under the 
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Contract. The Contractor, or a competent and authorized agent or 
representative approved of in writing by the Engineer, which approval may at 
any time be withdrawn, is to be constantly on the Works and shall give his 
whole time to the superintendence of the same. If such approval shall be 
withdrawn by the Engineer, the Contractor shall, as soon as is practicable, 
having regard to the requirement of replacing him as hereinafter mentioned, 
after receiving written notice of such withdrawal, remove the agent from the 
Works and shall not thereafter employ him on the Works in any capacity and 
shall replace him by another agent approved by the Engineer. Such authorized 
agent or representative shall receive, on behalf of the Contractor, directions and 
instructions from the Engineer. 

16.0  Contractor's Employees: 

16.1  The Contractor shall provide and employ on the Site in connection with the 
execution and maintenance of the Works:  

a)  Only such technical assistants as are skilled and experienced in their 
respective fields and sub-agents, foremen and leading hands as are 
competent to give proper supervision to the work they are required to 
supervise, and 

b)  Such skilled, semi-skilled and unskilled labour as is necessary for the 
proper and timely execution and maintenance of the Works. 

16.2  It shall be the liability of the Contractor to remove forthwith from the works 
any personnel engaged by the Contractor, in or about the execution or 
maintenance of the works, who, misconduct himself or is incompetent or 
negligent in the proper performance of his duties or whose engagement is 
otherwise considered to be undesirable and such person shall not be again 
engaged upon the work. Any person so removed, by the Contractor, from the 
works shall be replaced, by the Contractor, as soon as possible by a 
competent substitute.  

17.0  Setting-out: 

The Contractor shall be responsible for the true and proper setting-out of the 
Works in relation to original points, lines and levels of reference given by the 
Engineer in writing and for the correctness, subject as above mentioned of the 
position, levels, dimensions and alignment of all parts of the Works and for the 
provision of all necessary instruments, appliances and labour in connection 
therewith. If at any time, during the progress of the Works, any error shall 
appear or arise in the position, levels dimensions or alignment of any part of 
the Works, the Contractor, on being required so to do by the Engineer shall, at 
his own cost, rectify such error to the satisfaction of the Engineer, unless such 
error is based on incorrect data supplied in writing by the Engineer in which 
case the expense of rectifying the same shall be borne by the JMF. The 
checking of any setting-out or of any line or level by the Engineer shall not in 
any way relieve the Contractor of his responsibility for the correctness thereof 
and the Contractor shall carefully protect and preserve all bench- marks, sight-
rails, pegs and other things used in setting- out the Works. 

18.0 Boreholes and Exploratory Excavation: 

If, at any time during the execution of the Works, the Engineer shall require the 
Contractor to make boreholes or to carry out exploratory excavation, such 
requirement shall be ordered in writing and shall be deemed to be an addition 
ordered under the provision of Clause 52 hereof, unless a provisional sum in 
respect of such anticipated works shall have been included in Schedule of 
Quantities. 
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19.0  Watching and Lighting: 

The Contractor shall in connection with the Works provide and maintain at his 
own cost all lights, guards, fencing and watching when and where necessary or 
required by the Engineer, for the protection of the Works, or for the safety and 
convenience of the public or others. 

20.0  Care of Works: 

20.1 From the commencement of the Works until the date stated in the Certificate of 
Completion for the whole of the Works pursuant to Clause 49 hereof the 
Contractor shall take full responsibility for the care thereof. Provided that if the 
Engineer shall issue a Certificate of Completion in respect of any part of the 
Permanent Works the Contractor shall cease to be liable for the care of that 
part of the Permanent Works from the date stated in the Certificate of 
Completion in respect of that part and the responsibility for the care of that 
part shall pass to the Owner/ JMF. Provided further that the Contractor shall 
take the full responsibility for the care of any outstanding work which he shall 
have undertaken to finish during the Period of maintenance until such 
outstanding work is completed. In case any damage, loss or injury shall happen 
to the Works, or to any part thereof, from any cause whatsoever, save and 
except the excepted risks as defined in clause 20.3, while the Contractor shall 
be responsible for the care thereof the Contractor shall, at his own cost, repair 
and make good the same, so that at completion the Permanent Works shall be 
in good order and condition and in conformity in every respect with the 
requirements of the Contract and the Engineer's instructions. In the event of 
any such damage, loss or injury happening from any of the excepted risks, the 
Contractor shall, if and to the extent required by the Engineer and subject 
always to the provision of Clause 66 hereof, repair and make good the same as 
aforesaid at the cost of the JMF. The Contractor shall also be liable for any 
damage to the Works occasioned by him in the course of any operations carried 
out by him for the purpose of completing any outstanding work or complying 
with his obligations under Clause 50 or 51 hereof. 

20.2 The Contractor shall not demolish, remove or alter the structures, trees or 
other facilities on the site without the prior approval of the Engineer. 

20.3 Excepted Risks: 

The "excepted risks" are war, hostilities (whether war be declared or not), 
invasion, act of foreign enemies, rebellion, revolution insurrection or military or 
usurped power, civil war, or unless solely restricted to employees of the 
Contractor or of his sub-contractors and arising from the conduct of the Works, 
riot, commotion or disorder, or a cause solely due to the Engineer's design of 
the Works, or ionizing radiation or contamination by radio-activity from any 
nuclear fuel or from any nuclear waste from the combustion of nuclear fuel, 
radio-active toxic explosive, or other hazardous properties of any explosive, 
nuclear assembly or nuclear component thereof, pressure waves caused by 
aircraft or other aerial devices travelling at sonic or supersonic speeds, or any 
such operation of the forces of nature as an experienced Contractor could not 
foresee, or reasonably make provisions for or insure against all of which are 
herein collectively referred to as "the excepted risks". 

21.0 Insurance of Works, etc.: 

21.1 Without limiting his obligations and responsibilities under Clause 20 hereof, 
the Contractor shall prior to the commencement of the Works insure in the 
joint names of the JMF and the Contractor by naming JMF as the beneficiary 
against all losses or damages from whatever cause arising, other than the 
excepted risks, for which he is responsible under the terms of the Contract 
and in such manner that the JMF and the Contractor are covered for the 
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period stipulated in Clause 20.1 hereof for loss or damage arising from a 
cause, occurring prior to the commencement of the Period of maintenance. 

a)  The Works for the time being executed to the estimated current Contract 
cost thereof plus 10 percent thereon to allow for any additional costs and 
professional fees resulting from the loss or damage.  

b) The Constructional Plant and other things brought on to the Site by the 
Contractor to the replacement value of such Constructional Plant and 
other things.  

c) It shall be the responsibility of the Contractor to notify the insurer of any 
change in nature and extent of the Works and to ensure the adequacy of 
the insurance cover at all times in accordance with the provisions of this 
Clause.  

 Such insurance shall be effected with an insurer and the Contractor shall, 
produce to the Engineer/JMF the policy or policies of insurance and the 
receipts for payments of the current premiums. 

22.0  Damage to Persons and Property: 

22.1 The Contractor shall, except if and so far as the Contract provides otherwise, 
indemnify the JMF against all losses and claims in respect of injuries or 
damage to any person or material or physical damage to any property 
whatsoever which may arise out of or in consequence of the execution and 
against all claims, proceedings, damages, costs, charges and expenses 
whatsoever in respect of or in relation thereto except any compensation or 
damages for or with respect to: - 

a)  The permanent use or occupation of land by the Works or any part thereof. 

b) The right of the JMF to execute the Works or any part thereof on, over, 
under, in or through any land.  

c)  Injuries or damage to persons or property which are the unavoidable result 
of the execution or maintenance of the Works in accordance with the 
Contract. 

d)  Injuries or damage to persons or property resulting from any act or neglect 
of the Engineer or other Contractors, not being employed by the 
Contractor, or for or in respect of any claims, proceedings, damages, costs, 
charges and expenses in respect thereof or in relation thereto or where the 
injury or damage was contributed to by the Contractor, his servants or 
agents such part of compensation as may be just and equitable having 
regard to the extent of the responsibility of the Engineer or other 
Contractors for the damage or injury.  

22.2  The contractor shall indemnify JMF against all claims, proceedings, damages, 
costs, charges and expenses in respect of the matters referred to in the 
provision to sub-clause (1) of this Clause. 

23.0  Third Party Insurance: NA 

24.0  Accident or Injury to Workmen: 

24.1 The JMF shall not be liable for or in respect of any damages or compensation 
payable at law in respect or in consequence of any accident or injury to any 
workman or other person in the employment of the Contractor or any sub- 
Contractor. The Contractor shall indemnify and keep indemnified the JMF 
against all such damages and compensation, save and except as aforesaid, and 
against all claims, proceedings, costs, charges and expenses whatsoever in 
respect thereof or in relation thereto. Where any case is instituted against the 
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JMF, the Contractor shall implead himself as a party as if the case has been 
instituted against the Contractor.  

24.2 The Contractor shall insure against such liability with an insurer and shall 
continue such insurance during the whole of the time that any persons are 
employed by him on the Works and shall, produce to the Engineer/ JMF such 
policy of insurance and the receipts for the payment of the current premium. 
Provided always that, in respect of any persons employed by any sub-
contractor, the Contractor's obligation to insure as aforesaid under this sub-
clause shall be satisfied if the sub-contractor shall have insured against the 
liability in respect of such persons in such manner that the JMF is indemnified 
under the policy, but the Contractor shall require such sub-contractor to 
produce to the Engineer/ JMF such policy of insurance and receipt for the 
payment of the current premium. 

24.3 Employee State Insurance (ESI) Act:  

The Contractor shall accept full and exclusive liabilities for the compliance with 
all obligations imposed by the ESI Act 1948, and the Contractor shall further 
defend, indemnify and hold JMF harmless from any liabilities or penalties 
which may be imposed by the Central, State or local authorities by reason of 
any asserted violation by Contractor or sub-contractor of the ESI Act, 1948 and 
also from all claims, suits or proceedings that may be brought against JMF 
arising under, growing up or by reason of the work provided for by this 
Contract whether brought by the employees of the Contractor, by the third 
parties, or by Central or State Govt. authorities or any political sub-division 
thereof. The Contractor shall fill in with the ESI the declaration form and all 
other forms which may be required in respect of the Contractor's or sub-
contractor's employees and who are employed by for the works provided for or 
those covered by ESI from time to time under the agreement. The Contractor 
shall deduct and secure the agreement of the sub-contractor and deduct the 
employee’s contribution as per the first schedule of the ESI Act from wages and 
affix the employees' contribution cards at wages payment intervals. The 
Contractor shall remit and secure that agreement of the sub- contractor to 
remit, the employees’ contribution as required by the Act. The Contractor shall 
maintain all codes and records as required under Act in respect of the 
employees and payment and the Contractor shall secure the agreement of the 
sub-contractor to maintain such records. Any expense incurred for the 
contribution or maintaining records shall be to the Contractor's account.  

The JMF shall retain such amount as may be necessary from the total Contract 
cost until the Contractor shall furnish satisfactory proof the whole contribution 
as required by the ESI Act have been paid.  

25.0  Remedy on Contractor's Failure to Insure: 

If the Contractor shall fail to effect and keep in force the insurances referred to 
in Clauses 21, 23 and 24 hereof, or any other insurance which he may be 
required to effect under the terms of the Contract, then and in any such case 
the JMF may effect and keep in force any such insurance and pay such 
premium or premiums as may be necessary for that purpose and from time to 
time deduct the amount so paid by the JMF as aforesaid from any payment due 
or which may become due to the Contractor, or recover the same as a debt to 
the Contractor, or recover the same as a debt due from the Contractor. 

26.0  Giving of Notices and Payment of Fees: 

26.1 The Contractor shall give all notices and pay all fees required to be given or 
paid by any National or State Statute, Ordinance, or Law, or any regulation, or 
bye-law of any local or other duly constituted authority in relation to the 
execution of the Works and by the rules and regulations of all public bodies 
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and companies whose property or rights are affected or may be affected in any 
way by the Works. 

26.2  The Contractor shall conform in all respects with the provisions of any such 
Statute, Ordinance or Law as aforesaid and the regulations or bye-laws of any 
local or other duly constituted authority which may be applicable to the 
Works and with such rules and regulations of public bodies and companies as 
aforesaid and shall keep the JMF indemnified against all penalties and 
liability of every kind for breach of any such Statute, Ordinance or Law, 
regulation or bye-law.  

26.3  The JMF will repay or allow to the Contractor all such sums as the 
Engineer/JMF shall certify to have been properly payable and paid by the 
Contractor in respect of such fees.  

27.0 Fossils etc.: 

All fossils, coins, articles of value or antiquity and structures and other remains 
or things of geological or archaeological interest discovered on the site of the 
Works shall as between the JMF and the Contractor be deemed to be the 
absolute property of the JMF. The Contractor shall take precautions to prevent 
his workmen or any other persons from removing or damaging any such article 
or thing and shall immediately upon discovery thereof and, before removal, 
acquaint the Engineer of such discovery and carry out the Engineer's orders as 
to the disposal of the same. 

28.0  Patent Rights and Royalties: 

The Contractor shall save harmless and indemnify the JMF from and against 
all claims and proceedings for or on account of infringement of any patent 
rights, design trademark or name or other protected rights in respect of any 
Constructional Plant, machine work, or material and for in connection with the 
Works or any of them and from and against all claims, proceedings, damages, 
costs, charges and expenses whatsoever in respect thereof or in relation 
thereto. Except where otherwise specified, the Contractor shall pay all tonnage 
and other royalties, rent and other payments or compensation, if any, for 
getting stone, sand, gravel, clay or other materials required for the Works or 
any of them. 

29.0  Interference with Traffic and Adjoining Properties: 

All operations necessary for the execution of the Works shall, so far as 
compliance with the requirements of the Contract permits, be carried on so as 
not to interfere unnecessarily or improperly with the convenience of the public, 
or the access to, use and occupation of public or private roads and footpaths to 
or of properties whether in the possession of the JMF or of any other person. 
The Contractor shall save harmless and indemnify the JMF in respect of all 
claims, proceedings, damages, costs, charges and expenses whatsoever arising 
out of, or in relation to, any such matters in so far as the Contractor is 
responsible therefore. 

30.0 Extraordinary Traffic: 

30.1 The Contractor shall use every reasonable means to prevent any of the 
highways or bridges communicating with or on the routes to the Site from being 
damaged or injured by any traffic of the Contractor or any of his sub-
contractors and, in particular, shall select routes, choose and use vehicles and 
restrict and distribute loads so that any such extraordinary traffic as will 
inevitably arise from the moving of plant and material from and to the Site shall 
be limited, as far as reasonably possible, and so that no unnecessary damage 
or injury may be occasioned to such highways and bridges.  
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30.2 Should it be found necessary for the Contractor to move one or more loads of 
Constructional Plant, machinery or pre- constructed units or parts of units of 
work over a part of a highway or bridge, the moving whereof is likely to damage 
any highway or bridge unless special protection or strengthening is carried out, 
then the Contractor shall before moving the load on to such highway or bridge 
give notice to the concerned authority of the weight and other particulars of the 
load to be moved and his proposals for protecting or strengthening the said 
highway or bridge and obtain approval from that concerned authority at his 
own cost . He shall keep the Engineer informed of the action taken.  

30.3 If during the execution of the Works or at any time thereafter the Contractor 
shall receive any claim arising out of the execution of the Works in respect of 
damage or injury to highways or bridges he shall immediately report the same 
to the Engineer and thereafter shall negotiate the settlement of and pay all 
sums due in respect of such claim and shall indemnify the JMF in respect 
thereof and in respect of all claims, proceedings, damages, costs, charges and 
expenses in relation thereto. 

30.4 Where the nature of the Works is such as to require the use by the Contractor 
of water-borne transport the foregoing provisions of this Clause shall be 
construed as though "highway" included a lock, dock, sea wall or other 
structure related to a waterway and "vehicle" included craft, and shall have 
effect accordingly. 

31.0  Opportunities for other Contractors: 

The Contractor shall, in accordance with the requirements of the Engineer, 
afford all reasonable opportunities for carrying out their work to any other 
Contractors employed by the JMF and their workmen and to the workmen of 
the JMF and of any other duly constituted authorities who may be employed in 
the execution on or near the Site of any work not included in the Contract or of 
any Contract which the JMF may enter into in connection with or ancillary to 
the Works. If, however, the Contractor shall, on the written request of the 
Engineer, make available to any such other Contractor, or to the JMF or any 
such authority, any roads or ways for the maintenance of which the Contractor 
is responsible, or permit the use by any such of the Contractor's scaffolding or 
other plant on the Site, or provide any other service of whatsoever nature for 
any such, the JMF shall pay to the Contractor in respect of such use or service 

such sum or sums as shall, in the opinion of the Engineer, be reasonable. 

32.0  Contractor to Keep Site Clear: 

During the progress of the Works the Contractor shall keep the site reasonably 
free from all unnecessary obstructions and shall store or dispose of any 
Constructional Plant and surplus materials and clear away and remove from 
the site any wreckage, rubbish or Temporary Works no longer required., 

 
33.0  Clearance of Site on Completion: 

On the completion of the Works the Contractor, at his own cost, shall clear 
away and remove from the Site all Constructional Plant, surplus materials, 
rubbish and Temporary Works of every kind, and leave the whole of the Site 
and Works clean and in a workmanlike condition to the satisfaction of the 
Engineer. However, for removal of surplus excavated earth & existing material, 
payment shall be made separately as per relevant tender item. 
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L A B O U R 
 

34.0 Engagement of Labour: 

34.1 The Contractor shall make his own arrangements for the engagements of all 
labour, local or otherwise, and, save insofar as the Contract otherwise 
provides, for the transport, housing feeding and payment thereof. The 
Contractor to the extent possible and reasonable to employ staff and labour 
with required qualifications and experience from source within India.  

34.2 JMF at their own discretion and convenience make available at the site, land 
for Contractor's field office, godown, workshop and assembly yard required for 
the execution of the Contract. The Contractor shall at his own cost construct 
all these temporary buildings and provide suitable water supply and sanitary 
arrangement approved by the Engineer. 

34.3  The personnel so engaged by the Contractor shall be the employees of the 
Contractor and there shall exist no probity of Contract between the personnel 
so engaged and JMF. 

34.4  On completion of the works undertaken by the Contractor, he shall remove all 
temporary buildings erected by him and have the site cleaned as directed by 
the Engineer. If the Contractor shall fail to comply with these requirements, 
the Engineer may at the expenses of the Contractor remove such surplus and 
rubbish materials and dispose off the same as he deems fit and get the site 
cleared as aforesaid; the Contractor shall forthwith pay the amount of all 
expenses so incurred and shall have no claim in respect of any such surplus 
material disposed off as aforesaid. The owner reserves the right to ask the 
Contractor any time during the tendency of the Contract to vacate the land by 
giving 7 days’ notice without giving any reason. 

34.5 Land for residential accommodation for staff and labour may be made 
available at the discretion of the JMF / Engineer. 

34.6  The Contractor shall, so far as is reasonably practicable, having regard to 
local conditions, provide on the Site, to the satisfaction of the Engineer an 
adequate supply of drinking and other water for the use of the Contractor's 
staff and work people. 

34.7  The Contractor shall not, otherwise than in accordance with the Statutes, 
Ordinances and Government Regulations or Orders for the time being in force, 
import, sell, give, barter or otherwise dispose of any alcoholic liquor, or drugs 
or permit any such importation, sale, gift, barter or disposal by his sub-
contractors, agents or employees. 

34.8  The Contractor shall not give, barter or otherwise dispose of to any person or 
person, any arms or ammunitions of any kind or permit the same as 
aforesaid. 

34.9  The Contractor shall in all dealings with labour in his employment, have due 
regard to all recognised festivals, days of rest and religious or other customs. 

34.10 In the event of any outbreak of illness of an epidemic nature, the Contractor 
shall comply with and carry out such regulations, orders and requirements as 
may be made by the Government, or the local medical or sanitary authorities 
for the purpose of dealing with and overcoming the same. 
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34.11 The Contractor shall at all times take all reasonable precautions to prevent 
any unlawful, riotous or disorderly conduct by or amongst his employees and 
for the preservation of peace and protection of persons and property in the 
neighbourhood of the Works against the same. The Contractor shall be 
responsible to comply with the various labour laws such as Contract Labour 
(R&A) Act, 1970, Payment of Wages Act, Minimum Wages Act, Provident 
Fund Act & Rules etc. in respect of the persons engaged by him. 

34.12 The Contractor shall be responsible for observance by his sub-contractors of 
the foregoing provisions. 

35.0  Returns of Labour, etc.: 

35.1  The Contractor shall submit to JMF copies of the licence under the Contract 
Labour Act, if required and obtained by the Contractor and his Provident 
Fund Number. The Contractor shall, if required by the Engineer, also deliver 
to the Engineer a return in detail in such form and at such intervals as the 
Engineer may prescribe showing the supervisory staff and the numbers of the 
several classes of labour from time to time employed by the Contractor on the 
Site and such information respecting Constructional Plant as the Engineer 
may require. 

35.2  The Contractor shall not employ in connection with the works any person who 
has not completed fifteen years of age. 

35.3 The Contractor shall in respect of labour employed by him comply with or 
cause to be complied with the provision of the various labour laws and rules 
and regulations such as Contract Labour Act(R&A) Act, 1970, Payment of 
Wages Act, Minimum Wages Act, Provident Fund Act & Rules etc. 
applicable to them in regard to all matters provided therein and shall 
indemnify the JMF in respect of all claims that may be made against the JMF 
for non-compliance thereof by the Contractor. 

35.4 Notwithstanding anything contained herein, the Engineer may take such 
actions as may be necessary for compliance of the various labour laws and 
recover the costs thereof from the Contractor.  

35.5 In the event of the Contractor committing a default or breach of any of the 
provisions of labour laws and rules and regulations as applicable, shall pay 
penalties as imposed by the statutory Authorities and shall indemnify and 
keep indemnified the JMF/Owner all such penalties and compensations.  

 
MATERIALS AND WORKMANSHIP 

 
36.0  Materials and Workmanship: 

36.1  All materials and workmanship shall be of the respective kinds described in 

the Contract and in accordance with the Engineer's instructions and shall be 
subjected from time to time to such tests as the Engineer may direct at the 
place of manufacture or fabrication, or on the Site or at such other place or 
places as may be specified in the Contract, or at all or any of such places. The 
Contractor shall provide such assistance, instruments, machines, labour and 
materials as are normally required for examining, measuring and testing any 
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work and the quality, weight or quantity of any material used and shall supply 
samples of materials before incorporation in the Works for testing as may be 
selected and required by the Engineer. 

36.2  All samples shall be supplied by the Contractor at his own cost if the supply 
thereof is clearly intended by or provided for in the Contract. 

36.3 The cost of conducting any test ordered by the Engineer to ascertain the 
quality of the materials and the workmanship shall be borne by the 
Contractor. 

37.0 Inspection of Operations: 

The Engineer and any person authorised by him shall at all times have access 
to the Works and to all workshops and places where work is being prepared or 
from where materials, manufactured articles or machinery are being obtained 
for the Works and the Contractor shall afford every facility for and every 
assistance in or in obtaining the right to such access. 

38.0  Examination of Work Before Covering up: 

38.1 No work shall be covered up or put out of view without the approval of the 
Engineer and the Contractor shall afford full opportunity for the Engineer to 
examine and measure any work which is about to be covered up or put out 
of view and to examine foundations before permanent work is placed 
thereon. The Contractor shall give due notice to the Engineer whenever such 
work or foundations is or are ready or about to be ready for examination 
and the Engineer shall, unless he considers it unnecessary and advises the 
Contractor accordingly, attend for the purpose of examining and measuring 
such work or of examining such foundations.  

38.2  The Contractor shall uncover any part or parts of the Works or make openings 
in or through the same as the Engineer may from time to time direct and shall 
reinstate and make good such part or parts to the satisfaction of the Engineer. 
If any such part or parts have been put out of view after compliance with the 
requirement of clause 38.1 and are found to be executed in accordance with 
the Contract, the expenses of uncovering, making openings in or through, 
reinstating and making good the same shall be borne by the JMF, but in any 
other case all costs shall be borne by the Contractor. 

39.0  Removal of Improper Work and Materials: 

39.1  The Engineer shall during the progress of the Works have power to order in 
writing from time to time. 

a)  The removal from the Site, within such time or times as may be specified in 
the order, of any materials which, in the opinion of the Engineer, are not in 
accordance with the Contract.  

b) The substitution of proper and suitable materials and 

c) The removal and proper re-execution, notwithstanding any previous test 
thereof or interim payment therefore, of any work which in respect of 
materials or workmanship is not, in the opinion of the Engineer, in 
accordance with the Contract. 

39.2  In case of default on the part of the Contractor in carrying out such order, the 
JMF shall be entitled to employ and pay other persons to carry out the same 
and all expenses consequent thereon or incidental thereto shall be recoverable 
from the Contractor by the JMF or may be deducted by the JMF from any 
payment due or which may become due to the Contractor. 



 

TENDER DOCUMENT  
Jharkhand State Cooperative Milk Producers’ Federation Limited   

Near F.T.C. Campus, Sec-II, H.E.C., Dhurwa, Ranchi (Jharkhand) – 834004 

  

 

 
 
 

 

Tender No. JMF-PP0827-11/2025-26-071        Page 40 of 112       SIGNATURE & STAMP OF BIDDER 

40.0  Suspension of Work: 

40.1  The Contractor shall, on the written order of the Engineer, suspend the 
progress of the Works or any part thereof for such time or times and in such 
manner as the Engineer may consider necessary and shall during such 
suspension properly protect and secure the work, so far as is necessary in the 
opinion of the Engineer. The extra cost incurred by the Contractor in giving 
effect to the Engineer's instructions under this Clause shall be borne and paid 
by the JMF unless such suspension is : 

a)  Otherwise provided for in the Contract, or 
b)  Necessary by reasons of some default on the part of the Contractor, or 
c)  Necessary by reason of climatic conditions on the Site, or 
d)  Necessary for the proper execution of the Works or for the safety of the 

Works or any part thereof insofar as such necessity does not arise from 
any act or default by the Engineer or the JMF or from any of the 
excepted risks defined in Clause 20 hereof. 

Provided that the Contractor shall not be entitled to recover any such extra 
cost unless he gives written notice of his intention to claim to the Engineer 
within seven days of the Engineer's order. The Engineer shall settle and 
determine such extra payment and/or extension of time under Clause 44 
hereof to be made to the Contractor in respect of such claim as shall, in the 
opinion of the Engineer, be fair and reasonable. 

40.2  If the progress of the Works or any part thereof is suspended on the written 
order of the Engineer and if permission to resume work is not given by the 
Engineer within a period of fifteen days from the date of suspension then, 
unless such suspension is within paragraph (a), (b), (c) or (d) of sub-clause (1) 
of this Clause, the Contractor may serve a written notice on the Engineer 
requiring permission within ten days from the receipt thereof to proceed with 
the Works, or that part thereof in regard to which progress is suspended and, 
if such permission is not granted within the time, the Contractor by a further 
written notice so served may, but is bound to, elect or treat the suspension 
where it affects only part of the Works as an omission of such part under 
Clause 52 hereof, or, where it affects the whole Works, as an abandonment of 
the Contract by the Project Authority/ JMF. 

 
COMMENCEMENT TIME AND DELAYS 

 

41.0  Commencement of Works: 

The Contractor shall commence the Works on Site within the period named in 
the Appendix to the Tender (Form of Bid) after the receipt by him of a written 
order to this effect from the Engineer and shall proceed with the same with due 
expedition and without delay, except as may be expressly sanctioned or ordered 
by the Engineer, or be wholly beyond the Contractor's control. 

42.0  Possession of Site:  

42.1  Save insofar as the Contract may prescribe, the extent of portions of the Site 
of which the Contractor is to be given possession from time to time and the 
order in which such portions shall be made available to him and, subject to 
any requirement in the Contract as to the order in which the Works shall be 
executed, the JMF will, with the Engineer's written order to commence the 
Works, give to the Contractor possession of so much of the Site as may be 
required to enable the Contractor to commence and proceed with the 
execution of the Works in accordance with the programme referred to in 
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Clause 14 hereof, if any, and otherwise in accordance with such reasonable 
proposals of the Contractor as he shall, by written notice to the Engineer, 
make and will, from time to time as the Work proceed, give to the Contractor 
possession of such further portions of the Site as may be required to enable 
the Contractor to proceed with the execution of the Works with due dispatch 
in accordance with the said programmes or proposals, as the case may be. If 
the Contractor suffers delay from the failure on the part of the JMF to give 
possession in accordance with the terms of this Clause, the Engineer shall 
grant an extension of time for the completion of the Works as, in his opinion 
shall be fair. 

42.2  The Contractor shall bear all costs and charges for special or temporary way 
leaves required by him in connection with access to the Site. The Contractor 
shall also provide at his own cost any additional accommodation outside the 
Site required by him for the purposes of the Works. 

 

43.0  Time for Completion: 

43.1  Subject to any requirement in the Contract as to completion of any section of 
the Works before completion of the whole, the whole of the Works shall be 
completed, in accordance with the provisions of Clause 49 hereof, within the 
time stated in the Contract or such extended time as may be allowed under 
Clause 44 hereof. 

43.2 Upon acceptance of the bid, the contractor shall submit to JMF for his 
approval a comprehensive work programme in the form of Bar chart 
indicating the critical activities as well. After approval by JMF, the contractor 
shall strictly adhere to the sequence of activities stated therein. The contractor 
shall review the actual progress of work in each month, in relation to the 
approved programme and shall inform JMF. The submission to and approval 
by the JMF of the programme shall not relieve the contractor of any of his 
duty and responsibility under the contract. 

44.0  Extension of Time of Completion: 

Should the amount of extra or additional work of any kind or any cause of 
delay referred to in these Conditions, or exceptional adverse climatic 
conditions, or other special circumstances of any kind whatsoever which may 
occur, other than through a default of the Contractor, be such as fairly to 
entitle the Contractor to an extension of time for the completion of the Works, 
the Engineer shall determine the amount of such extension and shall notify the 
JMF and the Contractor accordingly. Provided that the Engineer is not bound 
to take in account any extra or additional work or other special circumstances 
unless the Contractor has within thirty days after such work has been 
commenced, or such circumstances have arisen, or as soon thereafter as is 
practicable, submitted to the Engineer full and detailed particulars of any 
extension of time to which he may consider himself entitled in order that 
submission may be investigated at the time. 

45.0  No Night Work: 

Subject to any provision to the contrary contained in the Contract, none of 
the Permanent Works shall, save as hereinafter provided, be carried on 
during the night without the permission in writing of the Engineer except 
when the work is unavoidable or absolutely necessary for the saving of life 
or property or for the safety of the Works, in which case the Contractor shall 
immediately advise the Engineer. Provided always that the provisions of this 
Clause shall not be applicable in the case of any work which it is customary 
to carry out by rotary or double shifts.  
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46.0  Rate of Progress: 

If for any reason, which does not entitle the Contractor to an extension of time, 
the rate of progress of the Works or any section is at any time, in the opinion of 
the Engineer, too slow to ensure completion by the prescribed time or extended 
time for completion, the Engineer shall so notify the Contractor in writing and 
the Contractor shall thereupon take such steps as are necessary and the 
Engineer may approve to expedite progress so as to complete the Works or such 
section by the prescribed time or extended time. The Contractor shall not be 
entitled to any additional payment for taking such steps. If, as a result of any 
notice given by the Engineer under this Clause, the Contractor shall seek the 
Engineer's permission to do any work at night, such permission shall not be 
unreasonably refused. 

47.0 Payments:  

47.1 95% Payment shall be released within 30 days against the bill submitted by 
the Contractor along with measurements of completed works and abstract of 
the cost. 

47.2 Five percent (5%) of the contract value shall be retained as Security Deposit 
(SD) and shall be released upon successful completion of the Defect Liability 
Period. 

48.0 Liquidated Damages for Delay: 

48.1 If the Contractor shall fail to achieve completion of the Works within the time 

prescribed in the Appendix to the Form of Bid, then the Contractor shall pay 

to the JMF the sum at the rate of 0.5% (zero point five percent) of the 

amended up-to date total contract cost as liquidated damages for such default 

and not as a penalty for each completed week ( week comprising of 7 days 

including holidays and any incomplete week shall be ignored for the calculation 

of liquidated damages ) which shall elapse between the time prescribed by 

clause 43 hereof and the date of certified completion of the particular Works. 

The JMF may without prejudice to any other method of recovery, deduct the 

amount of such damages from any payment in its hands, due or which may 

become due to the Contractor. The payment or deduction of such damages 

shall not relieve the Contractor from his obligation to complete the Works, or 

from any other of his obligations and liabilities under the Contract. 

48.2 The aggregate maximum of the liquidated damages payable to the JMF under 

this clause shall be subject to a maximum of 10% (ten percent) of the total 

order / Contract cost (i.e. value indicated in letter of acceptance or any 

subsequent amendment, accepted by the contractor). 

48.3  If, before the completion of the whole of the Works any part or section of the 

Works has been certified by the Engineer as completed, pursuant to Clause 49 

hereof, and occupied by the Owner/JMF, the liquidated damages for delay 

shall, for any period of delay after such certificate be reduced in the proportion 

which the value of the part or section so certified bears to the value of the whole 

of the Works. 

48.4  The criteria for deriving the liquidated damage shall be the actual value of 

works executed and the amended time of completion. 

49.0 Bonus for early completion: NOT APPLICABLE  
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50.0  Certification of Completion of Works: 

50.1  When the whole of the Works have been virtually completed and have 
satisfactorily passed any final test that may be prescribed by the Contract, the 
Contractor may give a notice to that effect to the Engineer accompanied by an 
undertaking to finish any outstanding work during the period of Maintenance. 
Such notice and undertaking shall be in writing and shall be deemed to be a 
request by the Contractor for the Engineer to issue a Certificate of Completion 
in respect of the Works. The Engineer shall, on receipt of such notice either 
issue to the Contractor, a Certificate of Completion stating the date on which, 
in his opinion, the Works were virtually completed in accordance with the 
Contract or give instructions in writing to the Contractor specifying all the 
work which, in the Engineer's opinion, requires to be done by the Contractor 
before the issue of such Certificate. The Engineer shall also notify the 
Contractor of any defects in the Works affecting virtual completion that may 
appear after such instructions and before completion of the works specified 
therein. The Contractor shall be entitled to receive such Certificate of 
Completion, or on the completion, to the satisfaction of the Engineer, of the 
works so specified and making good any defects so notified. 

50.2  Similarly, in accordance with the procedure set out in sub- clause (1) of this 
Clause, the Contractor may request and the Engineer shall issue a Certificate 
of Completion in respect of :- 

a) Any section of the Permanent Works in respect of which a separate time for 
completion is provided in the Contract and 

b) Any substantial part of the Permanent Works which has been both 
completed to the satisfaction of the Engineer and occupied by the JMF/ 
Owner.  

50.3 If any part of the Permanent Works shall have been virtually completed and 
shall have satisfactorily passed any final test that may be prescribed by the 
Contract, the Engineer may issue a Certificate of Completion in respect of that 
part of the Permanent Works before completion of the whole of the Works and, 
upon the issue of such Certificate, the Contractor shall be deemed to have 
undertaken to complete any outstanding work in that part of the Works 
during the Period of Maintenance. 

50.4  Provided always that a Certificate of Completion given in respect of any 
section or part of the Permanent Works before completion of the whole shall 
not be deemed to certify completion of any ground or surfaces requiring 
reinstatement, unless such Certificate shall expressly so state. 

 
MAINTENANCE AND DEFECTS (DEFECT LIABILITY) 

 
51.0 Definition of Period of Maintenance: 

51.1  In these conditions the expressions the expression "Period of Maintenance" 
shall mean the period of maintenance named in the appendix to the tender, 
calculated from the date of completion of the works, certified by the engineer 
in accordance with the clause 49 hereof, or, in the event of more than one 
certificate having been issued by the engineer under the said clause, the 
period of maintenance the expression the " the works" shall be constructed 
accordingly. 

51.2  To the intent that the works shall at or as soon as practicable after the expiry 
of the period of maintenance be delivered to the JMF in the condition required 
by the contract, fair wear and tear expected, to the satisfactory of the 
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engineer, the contractor shall finish the work, if any, outstanding at the date 
of completion , as certified under the clause 49 hereof, as soon as practicable 
after which date and shall execute all such work of repair, amendment, 
reconstruction, rectification and making good defects, imperfections, 
shrinkage or other faults as may be required of the Contractor in writing by 
the Engineer during the Period of Maintenance, or within fifteen days after 
its expiry as a result of an inspection made by or on behalf of the Engineer 
prior to its expiry. 

51.3  All such work shall be carried out by the Contractor at his own expense if the 
necessity thereof shall, in the opinion of the Engineer, be due to the use of 
materials or workmanship not in accordance with the Contract, or to neglect 
or failure on the part of the Contractor to comply with any obligation, 
expressed or implied, on the Contractor's part under the Contract. 

51.4  If the Contractor shall fail to do any such work as aforesaid required by the 
Engineer, JMF shall be entitled to employ and pay other persons to carry out 
the same and if such work is work which in the opinion of the Engineer, the 
Contractor was liable to do at his own expense under the Contract, then all 
expenses consequent thereon or incidental thereto shall be recoverable from 
the Contractor by JMF or may be deducted by JMF from any payment due or 
which may become due to the Contractor. 

52.0  Contractor to Search: 

The Contractor shall, if required by the Engineer in writing, search under the 
direction of the Engineer for the cause of any defect, imperfection or fault 
appearing during the progress of the Works or in the Period of Maintenance. 
Unless such defect, imperfection or fault shall be one for which the Contractor 
is liable under the Contract, the cost of the work carried out by the Contractor 
in searching as aforesaid shall be borne by JMF. If such defect, imperfection or 
fault shall be one for which the Contractor is liable as aforesaid, the cost of the 
work carried out in searching as aforesaid shall be borne by the Contractor and 
he shall in such case repair, rectify and make good such defect, imperfection or 
fault at his own expense in accordance with the provisions of Clause 50 hereof. 

 
ALTERATIONS, ADDITIONS AND OMISSIONS 

 

53.0  Variations: 

53.1  The Engineer shall make any variations of the form, quality or quantity of the 
Works or any part thereof that may, in his opinion, be necessary and for that 
purpose, or if for any other reason it shall, in his opinion be desirable, he 
shall have power to order the Contractor to do any of the following: - 

a)  Increase or decrease the quantity of any work included in the Contract, 

b)  Omit any such work, 

c)  Change the character or quality or kind of any such work, 

d)  Change the levels, lines, position and dimensions of any part of the Works, 
and 

e)  Execute additional work of any kind necessary for the completion of the 
Works,  

f)  Change any specified sequence, method or timing of construction of any 
part of the works, 



 

TENDER DOCUMENT  
Jharkhand State Cooperative Milk Producers’ Federation Limited   

Near F.T.C. Campus, Sec-II, H.E.C., Dhurwa, Ranchi (Jharkhand) – 834004 

  

 

 
 
 

 

Tender No. JMF-PP0827-11/2025-26-071        Page 45 of 112       SIGNATURE & STAMP OF BIDDER 

No such variation shall in any way vitiate or invalidate the Contract, but the 
value, if any, of all such variations shall be taken into account in ascertaining 
the amount of the Contract Price. 

53.2  No such variations shall be made by the Contractor without an order in 
writing of the Engineer. Provided that no order in writing shall be required for 
increase or decrease in the quantity of any work where such increase or 
decrease is not the result of an order given under this Clause, but is the result 
of the quantities exceeding or being less than those stated in the Schedule of 
Quantities. Provided also that if for any reason the Engineer shall consider it 
desirable to give any such order verbally, the Contractor shall comply with 
such order and any confirmation in writing of such verbal order given by the 
Engineer, whether before or after the carrying out of the order, shall be 
deemed to be an order in writing within the meaning of this clause. Provided 
further that if the Contractor shall within seven days confirm in writing to the 
Engineer and such confirmation shall not be contradicted in writing within 
fourteen days by the Engineer, it shall be deemed to be an order in writing by 
the Engineer. 

54.0  Valuation of Variations: 

54.1  All extra or additional work done or work omitted by order of the Engineer 
shall be valued at the rates and prices set out in the Contract if, in the 
opinion of the Engineer, the same shall be applicable. If the Contract does not 
contain any rates or prices applicable to the extra or additional work, then 
suitable rates or prices shall be agreed upon between the Engineer and the 
Contractor. For settling the rates of the extra items, the contractor’s cost for 
overheads and profits shall be taken as 15% (fifteen percent) of the 
materials, labour cost etc. In the event of disagreement, the Engineer shall fix 
such rates or prices as shall, in his opinion, be reasonable and proper. 

54.2  Provided that if the nature or amount of any omission or addition relative to 
the nature or amount of the whole of the Works or to any part thereof shall be 
such that, in the opinion of the Engineer, the rate or price contained in the 
Contract for any item of the Works is, by reason of such omission or addition, 
rendered inapplicable, then a suitable rate or price shall be agreed upon 
between the Engineer and the Contractor. In case of disagreement the 
Engineer shall work out and fix the rate or the price. 

54.3  In case of any class of work for which there is not such specification supplied 
by JMF as is mentioned in the tender documents such work shall be carried 
out in accordance with Indian Standard Specifications and if the I.S.S. do not 
cover the same the work should be carried out as per the standard 
Engineering practice subject to the approval of the Engineer. 

Provided also that no increase or decrease under clause 53.1 or variation of 
rate or price under clause 53.2 of shall be made unless, as soon after the date 
of the order as is practicable and, in the case of extra or additional work, 
before the commencement of the work or as soon thereafter as is practicable, 
notice shall have been given in writing: - 

a)  By the Contractor to the Engineer of his intention to claim extra payment 
or a varied rate or price or 

b)  By the Engineer to the Contractor of his intention to vary a rate or price. 

54.4  The Contractor shall send to the Engineer once in every month an account 
giving particulars, as full and detailed as possible, of all claims for any 
additional payment to which the Contractor may consider himself entitled and 
of all extra or additional work ordered by the Engineer which he has executed 
during the preceding month. 
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No final or interim claim for payment for any such work or expense will be 
considered which has not been included in such particulars. Provided always 
that the Engineer shall be entitled to authorise payment to be made for any 
such work or expense, notwithstanding the Contractor's failure to comply with 
this condition, if the Contractor has, at the earliest practicable opportunity, 
notified the Engineer in writing that he intends to make a claim for such work. 

 
PLANT, TEMPORARY WORKS AND MATERIALS 

 
55.0  Plant, etc., Exclusive Use for the Works: 

55.1  All Constructional Plant, Temporary Works and materials provided by the 
Contractor shall, when brought on to the of the Works and the Contractor 
shall not remove the same or any part thereof, except for the purpose of 
moving it from one part of the site to another, without the consent, in writing, 
of the Engineer, which shall not be unreasonably withheld. 

55.2  Upon completion of the Works the Contractor shall remove from the Site all 
the said Constructional Plant and Temporary Works remaining thereon and 
any unused materials provided by the Contractor. 

55.3 JMF shall not at any time be liable for the loss of or damage to any of the said 
Constructional Plant, Temporary Works or materials save as mentioned in 
Clauses 20 and 66 hereof.  

56.0 Approval of Materials, etc., not Implied: 

56.1  The operation of Clause 54 hereof shall not be deemed to imply any approval 
by the Engineer of the materials or other matters referred to therein nor shall 
it prevent the rejection of any such materials at any time by the Engineer. 

 
MEASUREMENT 

57.0  Quantities: 

The quantities set out in the Schedule of Quantities for Civil are the estimated 
quantities of the work, but they are not to be taken as the actual and exact 
quantities of the Works to be executed by the Contractor in fulfilment of his 
obligations under the Contract.  

58.0  Works to be Measured: 

The Engineer shall, except as otherwise stated, ascertain and determine by 
measurement the value in terms of the Contract of work done in accordance 
with the Contract. He shall, when he requires any part or parts of the Works to 
be measured, give notice to the Contractor's authorised agent or representative, 
who shall forthwith attend or send a qualified agent to assist the Engineer in 
making such measurement, and shall furnish all particulars required by either 
of them. Should the Contractor not attend, or neglect or omit to send such 
agent, then the measurement made by the Engineer or approved by him shall 
be taken to be the correct measurement of the work. For the purpose of 
measuring such permanent work as is to be measured by records and 
drawings, the Engineer shall prepare records and drawings month by month of 
such work and the Contractor, as and when called upon to do so in writing, 
shall, within fourteen days, attend to examine and agree such records and 
drawings with the Engineer and shall sign the same when so agreed. If the 
Contractor does not so attend to examine and agree such records and 
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drawings, they shall be taken to be correct. If, after examination of such 
records and drawings, the Contractor does not agree the same or does not sign 
the same as agreed, they shall nevertheless be taken to be correct, unless the 
Contractor shall, within fourteen days of such examination, lodge with the 
Engineer, for decision by the Engineer, notice in writing of the respects in 
which such records and drawings are claimed by him to be incorrect. 

59.0  Method of Measurement: 

59.1  The Works shall be measured net, as prescribed in the specification of works, 
notwithstanding any general or local custom, except where otherwise 
specifically described or prescribed in the Contract. Wherever not specifically 
mentioned in the Contract, the mode of measurement as prescribed in the 
relevant IS codes shall be applicable and binding to the Contract. Only the 
latest editions of all the codes of practices including all latest official 
amendments and revisions shall be applicable.  

59.2  For measurement of items of work in foundation and plinth & in super 
structure the criteria shall be the plinth level of the individual buildings 
covered under this Contract. 

 
NOMINATED SUB-CONTRACTORS 

 

60.0  Definitions of "Nominated Sub-Contractors": 

60.1  All specialists, merchants, tradesmen and others executing any work or 
supplying any goods, materials or services, who may have been or be 
nominated or selected or approved by the Project Authority/ JMF or the 
Engineer, and all persons to whom by virtue of the provisions of the Contract 
the Contractor is required to sub-let any work shall, in the execution of such 
work or the supply of such goods, materials or services, be deemed to be sub-
Contractors employed by the Contractor and are referred to in this Contract 
as "nominated Sub-Contractors". 

 

60.2  The Contractor shall not be required by the Project Authority/ JMF or the 
Engineer or be deemed to be under any obligation to employ any nominated 
Sub-Contractor against whom the Contractor may raise reasonable objection, 
or who shall decline to enter into a sub-contract with the Contractor 
containing provisions: - 

a)  That in respect of the work, goods, materials or services the subject of the 
sub-contract, the nominated Sub- Contractor will undertake towards the 
Contractor the like obligations and liabilities as are imposed on the 
Contractor towards the Project Authority/ JMF by the terms of the 
Contract and will save harmless and indemnify the Contractor from and 
against the same and from all claims, proceedings, damages, costs, 
charges and expenses whatsoever arising out of or in connection therewith, 
or arising out of or in connection with any failure to perform such 
obligations or to fulfil such liabilities, and 

b)  That the nominated Sub-Contractor will save harmless and indemnify the 
Contractor from and against any negligence by the nominated Sub-
Contractor, his agents, workmen and servants and from and against any 
misuse by him or them of any Constructional Plant or Temporary Works 
provided by the Contractor for the purposes of the Contractor and from all 
claims as aforesaid. 



 

TENDER DOCUMENT  
Jharkhand State Cooperative Milk Producers’ Federation Limited   

Near F.T.C. Campus, Sec-II, H.E.C., Dhurwa, Ranchi (Jharkhand) – 834004 

  

 

 
 
 

 

Tender No. JMF-PP0827-11/2025-26-071        Page 48 of 112       SIGNATURE & STAMP OF BIDDER 

60.3  If in any connection with any Provisional Sum the services to be provided 
include any matter of design or specification of any part of the permanent 
works or of any equipment or plant to be incorporated therein, such 
requirement shall be expressly stated in the Contract and shall be included in 
any nominated Sub-Contract. The nominated Sub-Contract shall specify that 
the nominated Sub-Contractor providing such services will save harmless and 
indemnify the Contractor from and against the same and from all claims, 
proceedings, damages, costs, charges and expenses whatsoever arising out of 
or in connection with any failure to perform such obligations or to fulfil such 
liabilities. 

60.4  For all work executed or goods, materials, or services supplied by any 
nominated Sub-Contractor, there shall be included in the Contract Price :- 

a)  The actual price paid or due to be paid by the Contractor, on the direction 
of the Engineer, and in accordance with the Sub-Contract; 

b)  The sum, if any, entered in the Schedule of Quantities for labour supplied 
by the Contractor in connection therewith, or if ordered by the Engineer as 
may be determined in accordance with Clause 53 hereof; 

c)  In respect of all other charges and profit, a sum being a percentage rate of 
the actual price paid or due to be paid calculated, where provision for such 
is made in a special item provided in the Schedule of Quantities for such 
purpose. 

60.5  Before issuing, under Clause 60 hereof, any certificate, which includes any 
payment in respect of work done or goods, materials or services supplied by 
any nominated Sub- Contractor, the Engineer shall be entitled to demand 
from the Contractor reasonable proof that all payments, less retention, 
included in previous certificates in respect of the work or goods, materials or 
services of such nominated Sub-Contractor have been paid or discharged by 
the Contractor, in default whereof unless the Contractor shall 

a)  Inform the Engineer in writing that he has reasonable cause for 
withholding or refusing to make such payments and 

b)  Produce to the Engineer reasonable proof that he has so informed such 
nominated sub-contractor in writing, 

JMF shall be entitled to pay to such nominated sub- contractor direct, upon 
the certificate of the Engineer, all payments, less retention, provided for in the 
sub-contract, which the Contractor has failed to make to such nominated 
sub-contractor and to deduct by way of set-off the amount so paid by JMF 
from any sums due or which may become due from JMF to the Contractor. 
Provided always that, where the Engineer has certified and JMF has paid 
direct as aforesaid, the Engineer shall in issuing any further certificate in 
favour of the Contractor deduct from the amount thereof the amount so paid, 
direct as aforesaid, but shall not withhold or delay the issue of the certificate 
itself when due to be issued under the terms of the Contract. 

60.6  In the event of a nominated sub-contractor, as hereinbefore defined, having 
undertaken towards the Contractor in respect of the work executed, or the 
goods, materials or services supplied by such nominated sub-contractor, any 
continuing obligation extending for a period exceeding that of the Period of 
Maintenance under the Contract, the Contractor shall at any time, after the 
expiry if the Period of Maintenance, assign to the JMF, at its request and cost, 
the benefit of such obligation for the unexpired duration thereof. 
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CERTIFICATES AND PAYMENTS 
 

61.0  Interim Payment Certificate: 

61.1(a) The Contractor shall submit a bill or shall submit measurement of works 
executed for the preparation of the bill on computer of JMF for interim 
payment in 3 copies to the Engineer on a specified date in each month in a 
form approved by the Engineer. The bill for interim payment shall include 
the following items, as applicable, which shall be taken in to account in the 
sequence listed: - 

i)  The estimated Contract cost of the Permanent Works executed since the 

submission of the last bill, obtained by applying the base unit rates and 
prices in the Schedule of Quantities measured by the Engineer 
pursuant to clause 57. Additional part payment of an item in respect of 
initial part certification shall be admissible in the interim payment bill. 

ii)  The estimated Contract cost of the Permanent Works as obtained above 
executed up to the previous bill; 

iii) The cumulative estimated Contract cost at base unit rates and prices of 
the Permanent Works up to the bill in question obtained by adding (i) 
and (ii); 

iv)  The cumulative amounts approved in respect of extra items executed up 
to the bill in question, obtained by applying the rates approved. 

v)  An amount reflecting any changes in cost pursuant to clause 71 (Refer 
Clause 11.0 of Vol I Section I of this bidding document) hereof; 

vi)  Any amount to be withheld under the retention provisions of clause 
60.3; 

vii) Any credit or debit for the period in question in respect of materials on 
site intended for, but not yet incorporated in, the Permanent Works in 
the amount and under the conditions set forth in clause 60.2; 

viii) Any amount to be deducted on account of the mobilisation advance 
under the provisions set forth in clause 60.5. 

ix) Any other sum to which the Contractor may be entitled under the 
Contract. 

x) Deductions of Income tax shall be made on the gross amount of each 
bill as per the provision of the Income tax Act. 

xi) Any amount to be deducted on account of water charges and power 
supply, if any, pursuant to clause 5.4 & 6.2 of Section III, Special 
Conditions of Contract. 

xii) Any amount to be deducted on account of materials issued to the 
Contractor pursuant to clause 7.1 of section III, Special Conditions 
of Contract. 

61.1(b) Within a reasonable period or any other agreed period of the receipt of the 
said bill with all required supporting documents for interim payment, it 
shall be approved or amended such that, in the Engineer's opinion, the 
certificate reflects the amount due to the Contractor in accordance with 
the Contract. In cases where there is difference of opinion as to the value 
of any item, the Engineer's view shall prevail. 
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61.2 Secured Advance for Material: Not Applicable 

61.3 Retention Money: 

a) A retention amounting to 5.0% of the amount included in any monthly 
interim payment certificate pursuant to clause 60.1 due to the Contractor 
on account of the Permanent Works executed by him shall be made by the 
Engineer in the first and following certificates until such time as the 
cumulative total of such deductions shall amount to 5% of the total actual 
value of Work to be done;  

b) If the Contractor so requests, JMF may pay the cumulative amount of 
retention money to the Contractor upon lodgement with JMF of a Bank 
guarantee issued by a Nationalised Indian Bank, or a foreign bank 
having branches in India. The acceptable form of Bank guarantee shall be 
strictly as given in Section VIII of the bidding document. 

c) Retention money in full shall be released to the Contractor upon successful 
completion of works along with full and final settlement of the contract. 
Provided always that, if at such time there shall remain to be executed by 
the Contractor any works ordered during such period pursuant to clause 
50 and 51 hereof, JMF shall be entitled to withhold payment until the 
completion of such works of so much of the balance of the retention money 
as shall, in the opinion of the Engineer, represent the cost of the works so 
remaining to be executed; and 

d)  No interest shall be paid by JMF to the Contractor for the amount withheld 

as Retention Money.  

61.4  The Engineer may by any Interim Payment Certificate make any corrections or 

modifications in any previous bills (other than one purporting to be a Final 
payment certificate) which shall have been issued by him and shall have 
power to modify or withhold any Interim Payment Certificate if the works or 
any part thereof are not being carried out to his satisfaction. 

 

61.5  Mobilisation Advance Loan: Not Applicable for this contract 
 
61.6  All interim payments shall be treated as advance payments. On completion 

of the entire work, the Contractor shall submit his final bill. After verifying 
the final bill, JMF will issue to the Contractor a statement (hereinafter 
called as the Final Account statement). The Contractor shall return the 
Final Account Statement duly signed as an acknowledgement of full and 
final value of work performed under the Contract and full & final 
settlement of the payment. On receipt of this statement back from the 
Contractor, the final payment shall be released. 

62.0 Approval only by Maintenance Certificate: 

62.1  No certificate other than the Maintenance Certificate referred to in Clause 62 

hereof shall be deemed to constitute approval of the Works. 
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63.0  Maintenance Certificate: 

63.1  The Contract shall not be considered as completed until a Maintenance 
Certificate shall have been signed by the Engineer and delivered to JMF 
stating that the Works have been completed and maintained to his 
satisfaction. The Maintenance Certificate shall be given by the Engineer after 
the expiry of the Period of Maintenance, or, if different periods of maintenance 
shall become applicable to different sections or parts of the Works, the expiry 
of the latest such period, or as soon thereafter as any works ordered during 
such period, pursuant to Clause 50 and 51 hereof, shall have been 
completed to the satisfaction of the Engineer and full effect shall be given to 
this Clause, notwithstanding any previous entry on the Works or the taking 
possession, working or using thereof or any part thereof by JMF.  

63.2 JMF shall not be liable to the Contractor for any matter or thing arising out of 
or in connection with the Contract or the execution of the works, unless the 
Contractor shall have made a claim in writing in respect thereof before the 
issuance of the Maintenance Certificate under this Clause.  

63.3  Notwithstanding the issue of the Maintenance Certificate the Contractor and, 
subject to clause 62.2, JMF shall remain liable for the fulfilment of any 
obligation incurred under the provisions of the Contract prior to the issue of 
the Maintenance Certificate which remains unperformed at the time such 
Certificate is issued and, for the purposes of determining the nature and 
extent of any such obligation, the Contract shall be deemed to remain in force 
between the parties hereto. 

 

REMEDIES AND POWERS 

 
64.0  Default of Contractor: 

64.1  If the Contractor shall become bankrupt, or have a receiving order made 

against him, or shall present his petition in execution levied on his goods, or if 
the Engineer shall certify in writing to JMF that in his opinion the Contractor: 
- 

a) Has abandoned the Contract, or  

b) Without reasonable excuse has failed to commence the works or has 
suspended the progress of the works for 10 days after receiving from the 
Engineer written notice to proceed, or  

c) Has failed to remove materials from the site or pull down and replace work 
for 10 days after receiving from the Engineer written notice that the said 
materials or work had been condemned and rejected by the Engineer 
under these conditions, or  

d)  Despite previous warnings by the Engineer, in writing, is not executing the 
works in accordance with the Contract, or is persistently neglecting to 
carry out his obligations under the Contract, or  

e)  Has, to the detriment of good workmanship, or in defiance of the 
Engineer's instructions to the contrary, sub-let any part of the Contract. 

Then JMF may, after giving 15 days’ notice in writing to the Contractor, enter 
upon the site and the works and expel the Contractor there from and without 
thereby avoiding the Contract, or releasing the Contractor from any of his 
obligations or liabilities under the Contract, or affecting the rights and powers 
conferred on JMF or the Engineer by the Contract, and may himself complete 
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the works or may employ any other Contractor to complete the works. JMF or 
such other Contractor may use for such completion so much of the 
constructional plant, temporary works and materials, which have deemed to 
be reserved exclusively for the execution of the works, under the provisions of 
the Contract, as he or they may think proper, and JMF may at any time, sell 
any of the said Constructional Plant, temporary works and unused materials 
including invocation of bank guarantees and apply the proceeds of sale in or 
towards the satisfaction of any sum(s) due or which may become due to him 
from the Contractor under the Contract . 

64.2  The Engineer shall, as soon as may be practicable after any such entry and 
expulsion by JMF, fix and determine ex parte, or by or after reference to the 
parties, or after such investigation or enquiries as he may think fit to make or 
institute, and shall certify what amount, if any, had at the time of such entry 
and expulsion been reasonably earned by or would reasonably accrue to the 
Contractor in respect of work than actually done by him under the Contract 
and the value of any of the said unused or partially used materials, any 
Constructional Plant and any temporary works.  

64.3  If JMF shall enter and expel the Contractor under this clause, it shall not be 
liable to pay to the Contractor any money on account of the Contract until the 
expiry of Period of Maintenance and thereafter until the costs of execution and 
maintenance, damages for delay in completion, if any, and all other expenses 
incurred by JMF have been ascertained and the amount thereof certified by 
the Engineer. The Contractor shall then be entitled to receive only such 
sum(s), if any, as the Engineer may certify would have been payable to him 
upon due completion by him after deducting the said amount. If such amount 
shall exceed the sum which would have been payable to the Contractor on due 
completion by him, then the Contractor shall, upon demand, pay to JMF the 
amount of such excess and it shall be deemed a debt due by the Contractor to 
JMF and shall be recoverable accordingly.  

64.4  In such event, JMF shall charge 15% overhead to cover the departmental 

charges and the same shall be recovered from the Contractor. 

64.5  No credit shall be allowed to the Contractor in case the amount spent by JMF 

for a particular item which shall be less than the amount payable as per the 
tender amount. 

 

65.0  Urgent Repairs: 

If, by reason of any accident, or failure, or other event occurring to in or in 
connection with the works, or any part thereof, either during the execution of 
the works, or during the Period of Maintenance, any remedial or other work or 
repair shall, in the opinion of the Engineer, be urgently necessary for the safety 
of the works and the Contractor is unable or unwilling at once to do such work 
or repair, JMF may employ and pay other persons to carry out such work or 
repair as the Engineer may consider necessary. If the work or repair so done by 
JMF is work which, in the opinion of the Engineer, the Contractor was liable to 
do at his own expense under the Contract, all expenses properly incurred by 
JMF in so doing shall be recoverable from the Contractor by JMF, or may 
become due from the Contractor. Provided always that the Engineer, as the 
case may be, shall, as soon after the occurrence of any such emergency as may 
be reasonably practicable, notify the Contractor thereof in writing. 
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SPECIAL RISKS  
 

66.0  No Liability for War etc.: 

66.1  Notwithstanding anything in the Contract contained: - 

The Contractor shall be under no liability whatsoever whether by way of 
indemnity or otherwise for or in respect of destruction of or damage to the 
works, save to work condemned under the provisions of Clause 39 hereof 
prior to the occurrence of any special risk hereinafter mentioned, or to 
property whether of JMF or of third parties, or for or in respect of injury or 
loss of life which is the consequence of any special risk as hereinafter defined. 
JMF shall indemnify and save harmless the Contractor against and from the 
same and against and from all claims, proceedings, damages, costs, charges 
and expenses whatsoever arising there out or in connection therewith. 

66.2  If the works or any material on the site, or any other property of the 
Contractor used or intended to be used for the purposes of the works, shall 
sustain destruction or damage by reason of any of the said special risks the 
Contractor shall be entitled to payment for: - 

a)  Any permanent work and for any materials so destroyed or damaged, and, 
as so far as may be required by the Engineer, or as may be necessary for 
the completion of the works, on the basis of costs plus such profit as the 
Engineer may certify to be reasonable 

b)  Replacing or making good any such destruction or damage of the works: 

c)  Replacing or making good such materials or other property of the 
Contractor used or intended to be used for the purposes of works. 

66.3  Destruction, damage, injury or loss of life caused by the explosion or impact 
whenever and wherever occurring of any mine, bomb, shell, grenade or other 
projectile, missile, munitions or explosive of war, shall be deemed to be a 
consequence of the said special risks. 

66.4  JMF shall repay to the Contractor any increased cost of or incidental to the 
execution of the work, other than such as may be attributable to the cost of 
reconstruction work condemned under the provisions of Clause 39 hereof, 
prior to the occurrence of any special risk, which is however, attributable to or 
consequent on or the result of or in any way whatsoever connected with the 
said special risks, subject however to the provisions in this clause hereinafter 
contained in regard to outbreak of war, but Contractor shall as soon as any 
such increase of cost shall come to his knowledge forthwith notify the 
Engineer thereof in writing.  

66.5  The Special Risks are unprecedented flood, earthquake or other convulsion of 
nature, war, hostilities (whether war be declared or not) invasion, act of 
foreign enemies, the nuclear and the pressure wave risk described in clause 
20 hereof, or in so far as it relates to the country in which the works are being 
or are to be executed or maintained, rebellion, revolution, insurrection, 
military or usurped power, civil work, or unless solely restricted to the 
employees of the Contractor or of his Sub-Contractors and arising from the 
conduct of the works, riot, commotion or disorder. 

66.6  If, during the currency of the Contract, there shall be an outbreak of war, 
whether war is declared or not, in any part of the world which, whether 
financially or otherwise, materially affects the execution of the works, the 
Contractor shall, until and unless the Contract is terminated under the 
provision of this Clause, continue to use his best endeavours to complete the 
execution of the works. Provided always that JMF shall be entitled at any time 
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after such outbreak of war to terminate the Contract by giving written notice 
to the Contractor and, upon such notice being given, this Contract shall, 
except as to the rights of the parties under this clause and to the operation of 
clause 65.8 hereof, terminate, but without prejudice to the right of either 
party in respect of any antecedent breach thereof.  

66.7  If the Contract shall be terminated under the provisions of the last preceding 
sub-clause the Contractor shall, with all reasonable despatch, remove from 
the site all constructional plant and shall give similar facilities to his sub-
Contractors to do so. 

66.8  If the Contract shall be terminated as aforesaid, the Contractor shall be paid 
by JMF, as in so far as much amount or items shall not have already been 
covered by payments on account made to the Contractor, for all works 
executed prior to the date of termination at the rates and prices provided in 
the Contract and in addition: - 

a)  The amounts payable in respect of any preliminary terms, so far as the 
works or service comprised therein has been carried out or performed, and 
a proper proportion as certified by the Engineer of any such items, the 
work or service comprise in which has been partially carried out or 
performed.  

b)  The cost of materials or goods reasonably ordered for the works which 
shall have been delivered to the Contractor, or of which the Contractor is 
legally liable to accept delivery, such materials or goods becoming the 
property of JMF upon such payments being made by him.  

c)  A sum to be certified by the Engineer, being the amount of any expenditure 
reasonably incurred by the Contractor in the expectation of completing the 
whole of the works insofar as such expenditure shall not have been 
covered by the payments in this sub-clause before mentioned.  

d)  Any additional sum payable under the provision of the clauses 65.1, 65.2, 
and 65.4. 

e)  The reasonable cost of removal of construction plant under clause 65.7 
and, if required by the Contractor, return thereof to the Contractor's main 
plant yard in his country of registration or to any other destination, at no 
greater cost.  

f)  The reasonable cost of repatriation of all the Contractor's staff and 
workmen employed in or in connection with the works at the time of such 
termination.  

Provided always that against any payments due from JMF under this sub-
clause, JMF shall be entitled to be credited with any outstanding balances 
due from the Contractor for advances in respect of constructional plant and 
materials and any other sums which at the date of termination were 
recoverable by the JMF from the Contractor under the terms of the Contract.  

67.0  Payment in the Event of Frustration: 

If a war or other circumstances outside the control of both parties, arises after 
the Contract is made so that either party is prevented from fulfilling his 
Contractual obligation, or under the law governing the Contract, the parties are 
released from further performance, then the sum payable by JMF to the 
Contractor in respect of the work executed shall be the same as that which 
would have been payable under clause 65 hereof if the Contract had been 
terminated under the provisions of clause 65 hereof.  

68.0 Settlement of Disputes: 
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68.1 If the Contractor considers any work demanded of him to be outside the 
requirements of the Contract, or considers any drawings, record or ruling of the 
Engineer on any matter in connection with or arising out of the Contract or the 
carrying out of the work to be unacceptable, he shall promptly ask the Engineer 
in writing, for written instructions of decision. There upon the Engineer shall 
give his written instructions or decision within a period of fifteen days of such 
request. 

68.2 Upon the receipt of the written instructions or decisions the Contractor shall 
promptly proceed without delay to comply with such instructions or decisions. 

68.3  If the Engineer fails to give his instructions or decisions in writing within a 
period of fifteen days after being requested, or if the Contractor is dissatisfied 
with the instructions and decisions appeal to JMF which shall afford an 
opportunity to the Contractor to be heard and to offer an evidence in support 
of his appeal. JMF shall give a decision within a period of twenty days after 
the Contractor has given the said evidence in support of his appeal. 

68.4  If the Contractor is dissatisfied with this decision, the Contractor within a 
period of twenty days from the receipt of the decision shall indicate his 
intention to refer the dispute to Arbitration, failing which the said decision 
shall be final and conclusive. 

69.0  Arbitration: 

In the event of any dispute in the interpretation of the terms and conditions of 
this order/ agreement or difference of opinion between the parties or any point 
in the order / contract arising out of or in connection with the agreement/ 
accepted order/ contract or with regard to performance of any obligation 
hereunder by either party, the parties hereto shall use their best efforts to 
settle such disputes or difference of opinion amicably by mutual negotiations. 
In case no agreement is reached, either party may forthwith give to the order, a 
notice in writing of the existence of such question, dispute or difference of 
opinion and the same shall be referred to the adjudication of sole arbitrator to 
be appointed by “JMF” whose decision in the matter shall be final and binding 
on the parties. The arbitration proceedings shall be governed under the 
provisions of the Indian Arbitration and Conciliation Act of 1996 and the 
rules thereunder or any statutory notification thereof for the time being in 
force. In the order/ contract, the venue of such arbitration shall be Ranchi 
(Jharkhand) and courts at Ranchi alone shall have jurisdiction regarding any 
matter arising out of order/ contract.  

70.0  Notices: 

70.1  All certificates, notices or written orders to be given by JMF or by the Engineer 

to the Contractor under the terms of the Contract shall be served by sending 
by post to or delivering the same to the Contractor's principal place of 
business, or such other address as the Contractor shall nominate for this 
purpose. 

70.2  All notices to be given to JMF or to the Engineer under the terms of the 
Contract shall be served by sending by post or delivering the same to the 
respective addresses nominated for that purpose. 

70.3  Either party may change a nominated address to another address in the 
country where the works are being executed by prior written notice to the 
other party and the Engineer may do so by prior written notice to both parties.  
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71.0  Default of JMF: 

71.1  In the event of JMF: - 

a) Failing to pay to the Contractor the amount due under any certificate of 
the Engineer within 60 days after the same shall have become due under 
the terms of the Contract, subject to any deduction that the JMF is entitled 
to make under the Contract, or  

b) Interfering with or obstructing or refusing any required approval to the 
issue of any such certificate, or  

c) Giving to the Contractor a formal notice that for any unforeseen reasons, it 
is impossible for JMF to meet its Contractual obligations. 

The Contractor shall be entitled to terminate his employment under the 
Contract after giving thirty days prior written notice to JMF, with a copy to the 
Engineer. 

71.2  Upon the expiry of the fourteen days’ notice referred to in clause 70.1, the 

Contractor shall, notwithstanding the provisions of clause 54.1 hereof, with all 
reasonable despatch, remove from the site all constructional plant brought by 
him thereon.  

71.3 In the event of such termination JMF shall be under the obligations to the 
Contractor in regard to payment as if the Contract had been terminated under 
the provisions of clause 65 hereof, but, in addition to the payments specified in 
clause 65.8 hereof, JMF shall pay to the Contractor the amount of any loss or 
damage to the Contractor arising out of or in connection with or by consequence 
of such termination, as are deemed reasonable & fair.  

72.0 Changes in Cost and Legislation: (Refer Clause 11.0 of Vol I Section I of 

this bidding document) 

73.0  Taxation: 

73.1  The prices bid by the Contractor shall include all prevailing taxes, duties 

including but not limited to GST (Goods & Service Tax)/ Income Tax etc. that 
may be levied according to the laws and regulations on the constructional 
plant, material and supplies acquired for the purpose of the Contract and on 
the services performed under the Contract. Nothing in the contract shall 
relieve the Contractor from his responsibility to pay any tax that may be levied 
on profits made by him in respect of the Contract. Any variation after the 
receipt of bids on account of change in government taxes, cess and duties 
namely, GST (Goods & Service Tax) for the goods supplied and services 
provided, shall be considered for reimbursement on documentary evidence. 
Further, any altogether new tax imposed on such contract after the bid 
opening date shall be considered for payment / reimbursement upon 
documentary evidence. 

73.2  The Contractor's staff, personnel and labour will be liable to pay personnel 
income taxes in respect of such of their salaries and wages as are chargeable 
under the laws and regulations for the time being in force, and the Contractor 
thereof as may be imposed on him by such laws and regulations. 
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74.0  Bribery and Collusion: 

74.1 JMF shall be entitled to terminate the Contract and recover from the Contractor 
the amount of any loss resulting from such termination if the Contractor shall 
have offered or given to any person any gift or consideration of any kind as an 
inducement or reward for doing, or for bearing to do any action in relation to 
obtaining, or in the execution of Contract or any other Contract with JMF, or if 
any of the like acts shall have been done by any person employed by the 
Contractor or acting on his behalf (whether with or without the knowledge of 
the Contractor), or if the Contractor shall have come in to any agreement with 
another Contractor(s) whereby an agreed quotation or estimate shall be offered 

as a bid to JMF by one or more Contractors. 

74.2  In the event of such termination, the Contractor shall: 

a)  Proceed as provided in sub clause 65.7 hereof, and  

b) Be paid by JMF as provided in sub clause 65.8 hereof, provided that any 
loss referred herein shall first be deducted. 

75.0  Termination of Contract for JMF's Convenience: 

75.1  JMF shall be entitled to terminate this Contract at any time for its own 
convenience after giving 15 days prior notice to the Contractor, with a copy to 
the Engineer.  

75.2  In the event of such termination the Contractor: 

a) Shall proceed as provided in sub clause 65.7 hereof, and 

b) Shall be paid by JMF as provided in sub clause 65.8 hereof.  
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SECTION IV  
 

SPECIAL CONDITIONS OF CONTRACT  

 

Table of clauses 
S.NO. DESCRIPTION 

  

1. General  

  

2. Taxes  

  

3. Time of Completion 

  

4. Engineer's Office Accommodation  

  

5. Water for Construction and Other Use 

  

6. Power Supply  

  

7 Materials to be Issued by the Owner  

  

8 Works in existing plant 

  

9. Cement /steel consumption, reconciliation, variation for 
cement/steel arranged and supplied by contractor 

10. Storage of Building material and construction equipment 

11. Rate of progress-contractor’s schedule 

12. 
 
 

Mode (Drawings / specifications) of execution 
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Section IV 
SPECIAL CONDITIONS OF CONTRACT 

1.0  General:  

    The following Special conditions of Contract shall supplement the General 
conditions of Contract, given in Section II. Wherever there is a conflict the 
provision herein shall prevail over those in the General conditions of Contract. 

2.0  Taxes: 

  The rates shall include all taxes. The bidder shall include in his rates all types 
of taxes including GST, turnover tax, Income tax and octroi as per the 
prevailing laws of the Central & the Government of the State, where the 
Contract is to be performed. Any variation in existing tax rates shall neither be 
recovered nor considered for payment/ reimbursement. However, any 
altogether new tax imposed on such contract after the bid opening date shall be 
considered for payment / reimbursement upon documentary evidence. 

3.0  Time of Completion: 

  The Contractor shall execute the Contract up to 10% increase in the value of 
the works within the specified completion period of the Contract and no 
extension of time shall be granted. In case the increase in the value exceeds 
10% of the Contract amount, proportionate extension of time shall be granted, 
for the entire amount of increase over the original Contract value. 

4.0  Engineer's Office Accommodation & Project’s Name Board:  

4.1 The Contractor shall at his own cost provide a temporary furnished office 
accommodation in the form of either three nos. of containers each 20 feet (one 
for JMF, one for consultant, one for common meeting room) or approx. 60 
Sq.m building area at the approved location and as per approved plan 
along with toilet facility and shall provide electrical connection, Fans and Air 
conditioners to the same. Free electricity shall be provided during the duration 
of contract. The structure shall be removed after the completion of work, by 
the Contractor, at his own cost. However, this requirement shall be applicable 
only if the estimated contract amount is more than Rs. 100 lakh.  

4.2 The contractor at his own cost shall also provide near the entrance of the 
project site, a suitable name board fabricated from MS sheet with support 
structure, duly painted and lettering, indicating the name of project, owner, 
turnkey consultant, architect, civil contractor and mechanical contractor etc., 
as per drawing and details approved by purchaser’s site engineer. However, 
this requirement shall be applicable only if the estimated contract amount is 
more than Rs. 100 lakhs. 

5.0  Water for Construction and Other Use: 

5.1  Unless otherwise specified the Contractor shall make his own arrangement for 
water for the work and nothing extra shall be paid for the same.  

5.2  The water used by the Contractor shall be fit for drinking as well as 
construction purposes to the satisfaction of the Site Engineer/Project 
Authority. 

5.3 The Contractor may be allowed to construct temporary tube well /wells in the 
Project site for getting water after he has got written consent of JMF. The 
Contractor shall be required to provide necessary arrangements to avoid any 
accident or damage to the buildings, roads, and service lines adjacent to the 
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tube wells/wells sunk. The Contractor shall dismantle the tube well/well on 
completion of work and restore the ground to its original condition at his own 
cost. 

5.4  In case JMF supplies water, it shall be on the following conditions: 

1. Water charges shall be recovered from each RA bill @ 0.5% of net amount of 
work done of such bill. 

2. The water shall be provided at one point in the site at the discretion of the 
Engineer. The Contractor shall make its own arrangement for water 
connection and distribution pipe lines in the construction area. 

3. JMF shall not guarantee the maintenance of uninterrupted water supply. It 
will be the responsibility of the Contractor to make alternative arrangements 
for water supply at his own cost in the event of any break down so that the 
progress of work is not affected for want of water. No claim or damage or 
refund of water charges shall be entertained on account of such break down. 

6.0  Power (Electricity) Supply: 

6.1  Unless otherwise specified the Contractor shall have to make his own 
arrangements for the power supply at his cost. All the electrical works shall be 
done as per INDIAN ELECTRICITY RULES. The temporary lines shall be 
removed by the Contractor at his cost after the completion of the work or if 
there is any hindrance, to the other works due to the alignment of these lines, 
during the Contract period. 

6.2  In case the ELECTRIC power supply is provided by JMF, it shall be on the 

following conditions: - 

1. Electricity charges shall be recovered from each RA bill @ 0.5% of net 
amount of work done of such bill. 

2. The supply shall be made at one point in the site at the direction of the 
Engineer. The Contractor shall make his own arrangement to receive, carry 
and distribute the power wherever it is required within the site as per 
INDIAN ELECTRICITY RULES. 

3. JMF shall not guarantee the maintenance of uninterrupted electricity 
supply and voltage fluctuations etc. It will be the responsibility of the 
contractor to make alternative arrangements for electricity supply at his 
own cost in the event of any breakdown so that the progress of work is not 
affected for want of electricity. No claim or damage or refund of electricity 
charges shall be entertained on account of the above. 

4. The temporary supply lines shall be removed and the site shall be cleared 
by the Contractor after the completion of the work at his own cost. 

7.0  Materials to be issued by JMF: (Not applicable for this contract) 

8.0    Works in Existing Plant: 

  In cases where the works against this contract have to be carried out by 
successful bidder in an existing plant/building, the contractor has to follow all 
the related rules & regulations of the plant & to plan his activities in 
consultation with JMF’s site in-charge so that regular operation/activities of 
the plant are not affected. There can be restrictions on the movement of 
workers, stacking of materials & to ensure cleanliness of the area. If any shut 
down is required by the contractor to work in a operating plant, the same shall 
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be taken through JMF site in-charge after providing details & it has to be 
ensured that work is completed within the agreed shutdown period.  

 Contractor has to provide and erect 3m height barricade using Suitable 
New/ old colour coated/ GI sheet and supporting structure All around the 
proposed buildings as decided by the Engineer in Charge and as per 
project requirement. No additional payment will be given for the barricade 
works. After completion of the project Work the same need to be 
dismantled and taken back by the Contractor as decided by the Engineer 
in charge.  

9.0 Cement/steel Consumption, Reconciliation and Variation for 

Cement/Steel Arranged & Supplied by Contractor: 

9.1 Cement: On completion of work, the theoretical cement consumption shall be 
worked out. Over the theoretical consumption, a variation up to – 2.5% 
(minus two-point five percent) is permissible. The difference in quantity of 
cement bags actually consumed less than the permissible variation shall be 
recovered at the rate twice the average (for the contract duration) market 
rate of one cement bag. Nothing extra will be paid for over consumption 
of cement above the theoretical cement consumption. 

 9.2 Reinforcement & Structural Steel: Material supplied shall confirm for weight 
per meter as per relevant I S Code. Variation for underweight shall be allowed 
as per I S Codes. However, no compensation shall be admissible for overweight 
of material, rolling margin, wastage etc. Reconciliation of steel shall be done at 
the final bill stage for quantity received, consumed in works and billed, wastage 
etc. After reconciliation of steel, it is to be ensured that total quantity of steel 
paid is not more than the total quantity received at site. For this purpose, from 
each consignment / truck load of steel received at site and for each 
diameter/category, samples (3 samples for 10 MT of steel) shall be taken 
jointly & weighed to establish actual unit weight for reconciliation. All this 
information shall be entered in steel register maintained by site engineer of 
JMF.  

10.0 Storage of Building Materials and Construction Equipment: 

10.1 The contractor shall make suitable arrangement at project site for storage of all 
the construction material and construction equipment being supplied by him. 
Suitable watch and ward arrangement shall be made by the contractor. This 
arrangement has to be done by the contractor at his own cost. 

10.2  Cement shall be stored in separate godown with pucca floor, weather proof 
walls and roof. The cement bags shall be stacked horizontally, continuous in 
each line. The stacks shall be in the rows of 12 bags high with a minimum 
clearance space of 600mm between stacks and peripheral walls. The capacity 
of the godown shall be minimum 1000 bags or above as per requirement of the 
project and decided by the Engineer In-charge. The cement godown shall be 
dismantled & site shall be cleared after completion of the works.  

10.3 The Pre-painted sheet roofing shall be stacked strictly as per manufacturer’s 
guideline and stored in a covered shed. 

10.4 The fabrication yard for MS sections shall have a levelled pucca floor, and 
should be maintained dust free at all times. The structural sections shall be 

stacked & stored orderly so as to avoid initial warping of the sections.  
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11.0 Rate of Progress - Contractor’s Schedule: 

The schedule prepared by the Contractor shall be based on the normal day 

of eight hours of working plus a break of one hour. All Sundays and local 
holidays should be considered as the day of rest. The schedule shall thus be 
prepared considering above working conditions. The contractor shall plan 
the resources adequately to meet the schedule date of completion. 

 

12.0 Mode (Drawings/specifications) of Execution: 

The bid drawings/tender drawings displayed/presented for inspection are 
liable to changes and the work shall be executed as per 
construction/execution drawings & details released for execution in 
accordance with technical specifications & schedule of quantities. The 
items not covered under technical specifications, if any, shall be executed 
as per latest applicable BIS code of practice. 

 
. 
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SECTION-V 

 

All the works are to be executed as per latest 
relevant IS Codes of Civil Engineering 
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SECTION VI – FORM OF BID 

 

CONTENTS 
 

 

SL. NO. DESCRIPTION 

1. Form of bid 

2. Appendix - I important conditions of contract 

3. Appendix II bidding term deviation statement form 

4. Appendix III technical deviation statement form 

5. Appendix IV list of approved makes 
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SECTION VI 
FORM OF BID 

The Appendices (I to IV) of Form of Bid is a part of the bid. Bidders are required to fill up 

all the blank spaces in this Form of Bid and Appendices.  

 
Tender/ Bid Reference No.: ………………………….…………………….. 

Name and address of  

Project Authority / Employer: Managing Director 
The Jharkhand State Cooperative Milk  

       Producers’ Federation Ltd. 
       Farmers’ Training Centre Campus 
       Sector-II, Dhurwa, Ranchi - 834004 
 
 

Description of Works:  ………………………………………………………… 

 ………………………………………………………… 

 ………………………………………………………… 

 

Dear Sirs,  

1.0 Having examined the Drawings, Terms & Conditions of Contract, Technical 

Specifications and Schedule of Quantities for the execution of above-

mentioned works, we, the undersigned offer to execute, complete and 

maintain the whole of the said works in conformity with the said Drawings, 

Terms & Conditions of Contract, Technical Specifications and Schedule of 

quantities for the sum of Rs. __________/- in words 

Rs._________________________________________________________________________

_____________________________________________________________________ ) or 

such other sum as may be ascertained in accordance with the said conditions. 

2.0 We undertake, if our bid is accepted, to commence the Works 

within________days of receipt of the Letter of Acceptance, and to complete and 

deliver the whole of the above said works comprised in the Contract within 

___________months calculated from the last day of the aforesaid period in 

which the Works are to be commenced.  

3.0 If our bid is accepted, we will furnish a performance security in the form of a 

Bank Guarantee (to be approved by you) / Demand draft, to be jointly and 

severally bound with us in amount of 5% of the above-named sum in 

accordance with the Conditions of Contract. 

4.0 We agree to abide by this bid for the period of 120 days from the date of bid 

opening as prescribed in clause 13 of the Instruction to Bidders, and it shall 

remain binding upon us and may be accepted at any time before the expiry of 

that period.  
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5.0 Unless and until an Agreement is prepared and executed, this Bid, together 

with your written acceptance thereof, shall constitute a binding Contract 

between us.  

6.0 We understand that you are not bound to accept the lowest or any Bid you 

may receive. 

 
 
 

 
 
Date __________       Signature of bidder with seal  

 
Place _______________ 

Witnesses: 

1. Signature:  

 Name: 

 Address: 

 

2. Signature: 

 Name: 

 Address: 
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SECTION VI  
(FORM OF BID) 

 

APPENDIX – I  
Important Conditions of Contract 

SL. 
No. 

Description 
Vol-I SEC-II 
Clause No. 

Remarks 

1. Amount of Performance Security 10 5 (Five) % of Total Contract Value 

    

2. 
Minimum amount of Third-Party 
Insurance 

23 NA 

    

3. 
Minimum amount of insurance of 
work 

21 
110 (Hundred & ten) percent of 
contract value 

    

4. 
Period for Commencement, from 

the Date of Letter of Acceptance 
41 15 (Fifteen) Days. 

    

5. Time for Completion 43 12 Month  

    

6. Rate of Liquidated Damages 47 
0.5 (Zero point five) percent per 
week of total contract value 

    

7. Max. Limit of Liquidated Damages 47 
10 (Ten) percent of total contract 
value 

    

8. Rate of Bonus 48 NOT APPLICABLE 

9. 
Period of Maintenance (Defects 

Liability Period) 
50 12 (Twelve) Months 

10. Percentage Recovery of Retention 60.3 5 (Five) % 

    

11 

 
Max. limit of Retention money 60.3 5 (Five) % 

    

12. Max. amount of Secured Advance 60.2 NA 

    

13. 
Max. amount of Mobilisation 
Advance 

60.5 
NA 
 

14. 
Time within which the payment 
would be made after submission of 

measurement / bill 

60 30 (Thirty) days 

    

15. Price Variation 71 NA 

    

16. 
Contractor’s Profit & Overhead Cost 
for settling extra items 

53.1 15 (fifteen) percent 

 
Date :_____________        

 
Place: ___________________                                        Signature of Bidder with Seal 
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SECTION VI  
(FORM OF BID) 

 

APPENDIX – II  
BIDDING TERMS DEVIATION STATEMENT FORM 

 
1.) The following are the particulars of deviations from the requirements of the 

bidding conditions/ terms: 
 

CLAUSE DEVIATION REMARKS (INCLUDING JUSTIFICATION) 

   

   
   
   
   
 
 
 
 
 
 
The terms and conditions prescribed in the bidding document shall prevail over those of 
any other document forming a part of our bid, except only to the extent of deviations 

furnished in this statement. 

 
 
 
 
 
Dated:_____________ Signature and Seal of Bidder 
 
 

Place: ________________ 
 
 
Note: - 
Where there is no deviation, the statement should be returned duly signed with an 

endorsement indicating “NO DEVIATIONS”. 

 
 
 

 

 
 



 

TENDER DOCUMENT  
Jharkhand State Cooperative Milk Producers’ Federation Limited   

Near F.T.C. Campus, Sec-II, H.E.C., Dhurwa, Ranchi (Jharkhand) – 834004 

  

 

 
 
 

 

Tender No. JMF-PP0827-11/2025-26-071        Page 72 of 112       SIGNATURE & STAMP OF BIDDER 

SECTION VI  
(FORM OF BID) 

 

APPENDIX – III  
TECHNICAL DEVIATION STATEMENT FORM 

 

1.) The following are the particulars of deviations from the requirements of the 
tender technical specifications: 

 

CLAUSE DEVIATION REMARKS (INCLUDING 
JUSTIFICATION) 

   

   
   
   
   
 

 
 
 
 
 
The technical specification furnished in the bidding document shall prevail over 
those of any other document forming a part of our bid, except only to the extent 
of deviations furnished in this statement. 
 
 
 
Dated: ________________ Signature and Seal of Bidder 
 

 
Place: ______________________ 

 
 
 

Note:- 
Where there is no deviation, the statement should be returned duly signed with an 

endorsement indicating “NO DEVIATIONS”. 
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SECTION VI  
(FORM OF BID) 

 

APPENDIX - IV  
 

LIST OF APPROVED MAKES FOR CIVIL WORKS 

 
The following is the list of products and name of the approved manufacturer against 
each product. The contractor shall quote rates for the various items of works using these 
products based on maximum two makes out of these approved manufacturers selected 

& filled up in the format given below by the bidder. Any other make of product, not 
approved below, shall not be allowed for use in this work unless specifically approved in 
writing separately by the purchaser after establishing its technical suitability, price 
applicable & effect on price quoted by contractor for the item where this item is being 
used. If the bidder has selected no make, the purchaser shall be at liberty to advice the 

contractor to use any of the approved manufacturers given below for any product of this 
contract.  
 
No. Description First preferred make  Second preferred make   

            

1.00 CONCRETE 
      

 
Concrete 

Admixtures 

Sika Fosroc BASF Approved 

equivalent 

  

 
Cementitious non 

shrink Grout 

Fosroc Sika  
   

 
Grey Cement 

(OPC/PPC/PSC) 

Grade 43/53 

Ultratech Birla Super ACC Ramco 
  

Coromandal Zuari Lafarge 
   

JK Vasavdatta 
    

 
Bricks Red Bricks- 1st Class bricks as per Local market Availability.  
Sand Yellow river sand-Best as per Local market Availability.  
Aggregate Blue/ Black-Best as per Local market Availability.  
Floor Hardner Fosroc Sika    

 

 
Integral Water 

Proofing 

Compound 

Sika Fosroc 
 

Approved 

equivalent 

 
 

 
Reinforcement 

Steel (TMT-500D 

min) 

Tata Sail Vizag RINL Jindal 
 

 
Structural Steel/ 

hollow tube section 

Tata SAIL Vizag RINL Essar APL-APOLLO 

 
Anti-Termite 

Treatment Of 

Buildings 

Pest Control 

India 

Approved 

Equivalent 

 
  

 

 
Anchor fasteners Hilti Fischer 

 
Anchorman 

  

 
SBR Latex Fosroc BASF 

 
Approved 

equivalent 

  

2.00 DOORS & 

WINDOWS 

      

 
Fire door Shaktimat Approved 

Equivalent 

    

 
Aluminium 

Sections 

Jindal Hindalco Indal 
   

 
Glass Modi Saint Gobin Triveni Sejal 

  

Asahi India 
     

 
Glasswool Up Twiga Approved 

Equivalent 

    

 
Ply & Boards / 

Flush door shutters 

/ Block boards 

Greenply Kutty Century Nuwud Anchor Durian  
Kitply 

     

 
Pressed Steel Door Perfect (Pil) Agew Ranchi 
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/ Windows Frames 

& Shutters 

(Ahmedabad) Windows 

(New Delhi)  
Hardware (Door 

Fittings) 

GKW Palladium Efficient 

Gadgets 

   

Nettle Fold 
     

 
Adhesives Fevicol SH Araldite 

 
Movicol Vamicol Bal  

EPDM Gasket Dow Cornings Approved 

Equivalent 

    

 
Veeners 3 /4 mm 

and paper 

Euro Greenply Anchor Kenwood Durian 
 

 
Laminates 1 and 

1.5 mm 

Greenlam Century Kitply Merino Decolam Formica 

 
ACP Panels Alucobond Alstrong 

 
Eurobond Primebond Panicbond  

DoorLock Dorset Godrej Ozone 
   

 
Hydraulic Door 

Closer 

Everite Hyper Sterling Ozone Dorset Enox 

 
Floor Spring Dorma Hafele Geze Ozone Dorset Enox  
Patch Fittings Ozone Enox Zaha 

   

 
Glass door Handles Kich dunex 

 
Ozone Dorset Zaha  

Mortice Handles Kich dunex Godrej Ozone Dorset Zaha        
Prelaminated 

Particle board 

Tesa Century ply Archid ply 
   

RCC Ventilators Best as per Local market Availability 
  

3.00 FINISHING 
      

 
Cement Paint Super Snocem Nitcocem 

 
Decocem 

  

 
PAINTS - Plastic 

Emulsion / Acrylic 

Emulsion / 

Synthetic Enamel / 

OBD / Luster 

Asian Paints ICI Berger Jenson 

Nicholson 

Sherwin 

Willams 

 

 
EXTERNAL 

PAINT 

Asian Apex 

Ultima 

ICI Dulex 

weathershild 

Max 

Berger 

Weathercoat 

longlife 

Sherwin 

Willams 

  

 
Snowcem JK Johnson Victoria Surya Asian 

 

 
Elastomeric Paint BASF ICI Jotun Asian Choksi 

 

 
Epoxy Paint Asian Apurva 

Buildcare 

Shalimar 
   

 
PU Paint BASF Apurva 

Buildcare 

 
Asian 

  

 
Thermo Plastic 

Paint 

Shalimar Asian 
    

 
Primer / PUTTY Birla ICI Berger Jenson 

Nicholson. 

  

 
Wood preservative Woodguard Termiseal MRF 

   

 
Fire retradrant 

paint 

Shalimar paints Noble Fire tard 
   

 
False Ceiling 

(Calcium Silicate 

Board) 

Ramco Approved 

Equivalent 

    

 
Board Partition 

(Calcium Silicate 

Board) 

Ramco Approved 

Equivalent 

 
Everest 

  

 
Silicon Sealant Dow corning Wacker 

    

 
Polysulphide 

Sealant 

Fosroc Choksey 

chemicals 

    

 
Gypsum Plaster Gyproc Of 

India Gypsum 

Approved 

Equivalent 

 
Hindustan Taparaia Agrawal 

     
Diamond 

  

 
Gypsum Board Indian Gypsum Boral 

 
Mada 

  

       
SS Pipes Jindal   Remi Suraj Arvind         

4.00 Flooring 
      

 
Ceramic / Vitrified 

Tile 

RAK Restile Somani 
   

H & R Johnson Naveen Kajaria 
   

 
PVC Vinyl Armstrong RMG Bhor 
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Flooring  
Raised Flooring Unifloor Approved 

Equivalent 

    

 
Epoxy Flooring Apurva 

Buildcare 

Cipy Poly 

Urethenes 

Sika 
   

 
Paver Block GICO Tulsi    

 

        
5.00 ROOFING 

      

 
Ac Sheet & 

accessories 

Everest Charminar Ramco Utkal 
  

 
Galvalume 

Precoated Profile 

Sheets 

TATA BLUE 

SCOPE 

CRIL Jindal Interarch Unimetal Metacolor 

 
Gi Fittings R' Brand Unik 

 
Zoloto KS 

 

 
GI Pipes Tata Approved 

Equivalent 

 
Jindal Surya Zenith 

 
Polycarbonate 

Sheet 

LEXAN PALRAM 
    

 
GI Shutter Standard ISI Mark 

   

6.00 ROAD 
      

 
Bitumen 

Impregnated Board 

Shalitax Seleflex 

premoulded 

filler board 

Jolly Board Bengal 

bitumen 

  

        
7.00 WATER 

SUPPLY WORK 

& SANITARY 

WORKS 

      

 
PVC / UPVC / 

CPVC Pipes And 

Fittings 

Supreme Astral Finolex  Kisan 
  

  
Prince 

     

 
PVC Sheets Finolex Approved 

Equivalent 

    

 
PVC Water Stops Maruti Approved 

Equivalent 

    

 
PVC Water Tank Sintex Approved 

Equivalent 

 
Dolphin Sarita Fusion 

 
SS Sink Nirali Approved 

Equivalent 

 
Neelkanth 

  

 
Vitreous China, 

Sanitaryware 

Hindustan Parryware Cera 
 

SONCERA 
 

 
Ball Cock Leader Sant zoloto Prayag 

  

 
Brass / Gun Metall 

Valves 

Leader Sant zoloto Audco BDK 
 

 
Ci Pipes & 

Fittings, Manhole 

Cover & Frames 

Neco Approved 

Equivalent 

    

 
Cp Brass Fitting & 

Toilet Accessories 

Jaquar ESS ESS Hindustan Parko Gem 
 

 
Mirror Modi Saint Gobain Asahi India 

   

 
Butterfly Valves Leader Sant Audco   

 

  
Danfoss Zoloto 

    

 
Wafer Type check 

Valves 

Leader Sant Audco    

  
Danfoss zoloto 

    

 
Pressure Reducing 

Valve 

OR - TBS Zoloto 
 

Vartsila 
  

 
Ball Valve Leader Sant zoloto 

   

 
Solenoid Valve Danfoss 

  
Avcon Rotex Herion  

CP Grating for 

floor Trap / Drain/ 

Butter fly Jat / Pipe 

Clamps 

Chilly Approved 

Equivalent 

    

 
Strainers Sant Leader Zoloto 

   

 
Insulation Superlon Armaflex Rocklloyd 
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Foot Valves TBS Normex 

    

 
Air release valve Leader Sant Audco Zoloto 

  

  
Danfoss 

     

 
Anti vibration 

Mounting 

Kanwal Resistoflex 
    

 
Pipe protection 

wrap 

Pipkote Restech IWL 
   

 
Hume Pipes Indian Hume 

Pipe Co. 

Approved 

Equivalent 

 
  

 

 
White Cement Birla White JK White 

    

 
Brass Sensor / 

Electrod 

Danfoss Gems Sensor 
    

 
Pressure Switch Danfoss 

     

10 Electrical 
      

 
Conduit Standard ISI Mark 

    

 
Wire Havells Polycab R R Kabel KEI 

  

Modular switch Board Anchor Polycab Roma Phenolex Havells 
 

Vapour Proof LED 20 watt Philips Havells Polycab Wipro Bajaj 

 
 
We have noted the above and confirm that our tender is based on above 
approved makes. 

  
 
 
 
 
 
Date: ___________ Signature and Seal of Bidder  
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SECTION- VII 
SCHEDULE OF MATERIAL 

TO BE ISSUED BY JMF 
  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

TENDER DOCUMENT  
Jharkhand State Cooperative Milk Producers’ Federation Limited   

Near F.T.C. Campus, Sec-II, H.E.C., Dhurwa, Ranchi (Jharkhand) – 834004 

  

 

 
 
 

 

Tender No. JMF-PP0827-11/2025-26-071        Page 78 of 112       SIGNATURE & STAMP OF BIDDER 

SECTION VII  
 

SCHEDULE OF MATERIAL TO BE ISSUED BY JMF 
 
 
No material shall be issued by JMF unless otherwise specified in the bidding 
document. All the materials/goods & services are to be arranged by the 

bidder/contractor for proper completion of the works as per specification, 
terms & conditions of the bidding document/contract.  
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SECTION- VIII 

SCHEDULE OF SUPPLEMENTARY 
INFORMATION 
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SECTION - VIII, 

SCHEDULE OF SUPPLEMENTARY INFORMATION 

 
The bidder shall provide the Supplementary Information as Annexed in the form 
of schedules mentioned hereunder. All this supplementary information shall be 
considered for the bid evaluation and same in the contract execution. If the 
requisite information is not supplied by the bidder, then the bid may be 
considered non-responsive and shall be rejected. 
 

a) Schedule I Major items of Constructional plant to be 
deployed by the bidder 

    
b) Schedule II Key Personnel.  
    
c) Schedule III Nominated Sub-Contractors. 
    
d) Schedule IV Major works successfully completed during the 

last five years. 
    
e) Schedule V Statement of Bonus earned/ Liquidity damages 

paid in the last five years. 
    
f) Schedule VI Statement of Arbitration & Disputes in the last 

five years. 
    
g) Schedule VII Financial and Business Capability 
    
h) Schedule VIII Works in hand 
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SCHEDULE - I 
 

• Major items of Constructional plant to be deployed by the bidder. 
 
S. 

No. Description of Equipment 

Nos available with 

the Bidder in 
working condition 

Nos. proposed to 

be deployed at 
site. 

 For Civil Works   

1.    

2.    

3.    

4.    

5.    

6.    

7.    

8.    

9.    

10.    

11.    

12.    

13.    

  
For Internal Electrification Works 
 

1.  

2.  

3.  

 
 
 
 

Signature and seal of Bidder 
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SCHEDULE – II –  

KEY PERSONNEL 

 
    

1. Technical Personnel No. of persons 
employed with 
the bidder 

 

     
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    

    
    
    
    
    
    
 
 
 
 
 
 
 
 Signature and seal of Bidder 
 

 
 

 
 
 

 

 
 

 



 

TENDER DOCUMENT  
Jharkhand State Cooperative Milk Producers’ Federation Limited   

Near F.T.C. Campus, Sec-II, H.E.C., Dhurwa, Ranchi (Jharkhand) – 834004 

  

 

 
 
 

 

Tender No. JMF-PP0827-11/2025-26-071        Page 83 of 112       SIGNATURE & STAMP OF BIDDER 

SCHEDULE – III –  
Nominated Sub-contractor 

 
(List of works of value more than 10% of the contract value proposed to be sublet) 

 
Sl. 
No. 

Description Approx. 
Value Rs. 

Name of the 
Sub-

contractor 

Place where similar 
works previously 

executed. 

     

     
     
     
     
     

     
     
     
     
     
     

 
 
 
 
 
 
 
  
 
 
 

Signature and seal of Bidder 
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SCHEDULE – IV 

 

Major works successfully completed during the past five years: 

 
 

Sr. 
No. 

Name of 
work 

Place 
Contract 

Ref. 

Name 
of 

Client 

Value 
of Work 

Time of 
Completion 

Date of 
Completion 

        

        
        
        
        
        

 
 
 
 
 
 
 
 
 

 
 

 
 

Note: Documentary evidence for above information to be attached separately in the form 

of completion certificate, purchase order, TDS certificate, details of payments etc. issued 
by the client. 

 
 
 
 

 Signature and seal of Bidder 
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SCHEDULE – V 

 

Statement of Bonus earned/ Liquidity damages (L.D.) paid in the past five years: 
 

S. 
N. 

Name 
of Work 

Place Contract 
ref. 

Name of 
Owner 

Value of 
Work (Rs. 

Lakh) 

Time of 
Completion 

(Months) 

Bonus/ 
L.D. 

      Contract Actual  

         

         

         

         

         

         
         
         
         

 
 
 
 
 
 
  
 
 
 

 
Signature and seal of Bidder 
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SCHEDULE – VI 

 

Statement of Arbitration & disputes in the last five years. 

 
S. 
N. 

Name 
of Work 

Place Contract 
reference 

Name 
of 

Client 

Value of 
Work  

(Rs. Lakh) 

Nature of 
Dispute 

Award of 
Arbitration 

        

        

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  
 

Signature and seal of Bidder 
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SCHEDULE – VII 

 

Financial and Business Capability. 

 
1. Audited annual accounts/ Accounts audited 

under section 44AB of Income Tax Act of past 
3 years 

:  

    
2. Where accounts are not required to be 

audited following information shall be given 
for last three years duly attested by a Charted 
Accountant/ Manager of nationalised Bank. 

:  

    
a. Share Capital :  
    
 Free Reserves :  
    
 Other Reserves :  
    

b. Term loans from financial institutions & 
banks 

:  

    
c. Current Liabilities :  
    

 Bank Cash Credits :  
    
 Others (Including sundry creditors) :  
    

d. Provisions :  
    

e. Contingent Liabilities including claims not 
acknowledged 

:  

    
f. Fixed Assets :  
    
 Gross :  
    
 Net :  
    

g. Cash and Bank Balances :  
    

h. Inventories :  
    
i. Debtors & Advances considered good    
    

 More than 6 months :  
    
 Less than 6 months :  
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j. Profit before tax :  
    

k. Loss, if any :  
    
    

3. Other information   
    
 Name of the Bankers :  
    
 Bank facilities including credit limits :  
    

4. Projected turn over for the next two years   
    
 Year 1 :  
    
 Year 2 :  
    
    
 
 

   

 
NOTE:  

 

Wherever required documentary evidence may be attached separately. 
 
 
 
  
 

Signature and seal of Bidder
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SCHEDULE - VIII,  

WORKS IN HAND 

 
Sl. 
No 

Name of 
Work 

Contract 
reference 
and date  

Name 
of 

Client 

Place of 
Contract 

Value of 
Contract 

(Rs. 

Lakh) 

Completion  

      Period 
(Months) 

Expected 
date of 
completion 

        

        

        

        

        

        

        

        

        

        

        

        

        

 
 
 
 
  
  
 
 
 

Signature and seal of Bidder  
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SECTION- IX 
FORM OF AGREEMENT 
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SECTION IX- 

FORM OF AGREEMENT FOR CIVIL CONSTRUCTION WORK 
 (To be submitted by successful bidder after award of contract On Non-Judicial Stamp Paper of minimum 

value of Rs. 100/- or as per stamp act of Local State Government)  
 
THIS AGREEMENT is made and executed at Ranchi on the day of 2018 between 
the Jharkhand State Cooperative Milk Producers’ Federation Ltd, and having its 
registered office at Farmers’ Training Centre Campus, Sector-II, Dhurwa, Ranchi 
- 834004, (herein after referred to as JMF, which expression shall, unless 
repugnant to the context or meaning thereof, include the successors and 
assignees of JMF) of the ONE PART and 
_________________________________________________ (herein after referred to as the 
Contractor, which expression, shall, unless repugnant to the context or meaning 
thereof, include the heirs, successors, assignees, executors and administrators of 
the Contractor) of the OTHER PART. 
 
WHEREAS JMF is desirous that certain Works should be executed, viz 
_________________________________________________________________ 
___________________________________ and has, by Letter of Acceptance/Work 
Order Acceptance dated _____________, accepted a bid by the Contractor in 
response to JMF’s bidding document ref no. __________________________ For 
carrying out the above job at a cost Rs._________________ (hereinafter referred as 
contract price), NOW THIS AGREEMENT WITNESSETH AS FOLLOWS: 

 
1.0  In this agreement, words and expressions shall have the same meanings 

as are respectively assigned to them in the Conditions of Contract 
hereinafter referred to. 

 
2.0  The following documents shall be deemed to form and be read and 

construed as a part of this agreement, viz 
i. This Form of Agreement  
ii. The Letter of Acceptance/Work Order Acceptance  
iii. The said bid and Appendix  
iv. The Schedule of Quantities 
v. The Technical Specifications  
vi. The Drawings  
vii. The Schedule of Supplementary information 
viii. Special Conditions of Contract 
ix. General Conditions of Contract 
x. Schedule of Materials to be issued by Project Authority / Consultant 
xi. Form of Bank Guarantees  
xii. Work Order No.______________________ 

 
3.0  The aforesaid documents shall be taken as complementary and mutually 

explanatory of one another, but in the case of ambiguities and 
discrepancies shall take precedence in the order set out above. 
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4.0  In consideration of the payment to be made by JMF to the Contractor as 
hereinafter mentioned, the Contractor hereby covenants with the PA to 
execute, complete and maintain the works in conformity in all respects 

with the provisions of the Contract and bidding document.  
 
5.0  JMF hereby covenants to pay the Contractor in consideration of the 

execution, completion and maintenance of the works the Contract Price at 
the times and in the manner prescribed by the Contract. 

 
IN WITNESS WHEREOF the parties hereto have caused this agreement to be 
executed in accordance with their respective laws the day, month and year first 
above written. 
 
 
Signed, sealed & delivered by the  
Authorised Signatory for  
JMF 
 
 
 
 
Authorised Signatory    Authorised Signatory 
JMF   Contractor 
 

In the presence of:   In the presence of: 
 
WITNESS     WITNESS       

 

1)  Signature    1) Signature  

  Name      Name  

  Address     Address 

 

2.  Signature     2. Signature 

  Name      Name 

  Address     Address  

 
 

  
 
 
 

Signed, sealed & delivered 
by the Authorised 
Signatory for the 
Contractor 
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SECTION- X 
ACCEPTABLE FORM OF BANK 

GUARANTEE 
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 SECTION X 

Acceptable Forms of Bank Guarantees 

 
 

 Table of contract 
 

 
S. No. Description Page No. 

 
1.0 For Performance Security 95 - 97 

 
 

2.0 For Retention Money  99 - 100 
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1.0 Bank Guarantee FORMAT (For Performance Security) 
(On Non-Judicial Stamp Paper of Rs. 100 or as per the Stamp Act of Local State Govt.) 

 
THE JHARKHAND STATE COOPERATIVE 
MILK PRODUERS’ FEDERATION LTD. 
SEC -2, H.E.C., DHURWA, RANCHI, 
JHARKHAND - 834004 
 
Dear Sir / Madam, 
 

Bank Guarantee No  :     Date: 

Amount INR : Rs. _______________/- 

Guarantee Cover from dated :  

Last date for Lodgement of Claim : 
 

 

THIS DEED OF Guarantee executed by [ NAME OF BANK ], a banking company 
constituted under the Companies Act, 1956 and deemed to be a constitute under 
the Companies Act, 1956 and deemed to be a banking company under the 
Banking Regulation Act, 1949 having its registered office and head office at 
_______________________________________(Hereinafter referred to as “Bank”) in 
favour of THE JHARKHAND STATE COOPERATIVE MILK PRODUCERS’ 
FEDERATION LTD., SECTOR- 2, H.E.C., DHURWA, RANCHI - 834004 

,JHARKHAND, (Hereinafter referred to as “Beneficiary”) for an amount not 
exceeding Rs. ___________________/- (Rupees 
____________________________________ only) at the request of M/S. 
____________________________________________________________ (Hereinafter 
referred to as “The Supplier/Contractor’’) 
 
This Guarantee is issued subject to the condition that the liability of the bank 
under this Guarantee is limited to maximum of Rs. ___________________/- 
(Rupees ___________________________________ only) and the guarantee shall 
remain in full force up to ______________ (expiry date) and cannot be invoked 
otherwise than be a written demand under this guarantee served on the bank on 
or before the ____________ (last claim date). The beneficiary on its own interest is 
advised to seek a confirmation of the issuance of this guarantee from the 
controlling office / head office enclosing a copy of the same. 
 
THE H.O. ADDRESS: 

NAME OF BANK: 

BRANCH ADDRESS: 

STATE:           

PIN: 

E-mail: 

Ph: 

This Guarantee consists of 3 pages including this page. 
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Whereas M/s. THE JHARKHAND STATE COOPERATIVE MILK PRODUCERS’ 

FEDERATION LTD., SECTOR -2, H.E.C., DHURWA, RANCHI -834004 

(hereinafter called the “Beneficiary”) has placed a Purchase Order No. 

________________ Dated: ______________ with M/s. 

___________________________________. (Hereinafter referred to as “The Supplier/ 

Contractor”) for supply of _________________________________ as per the terms & 

conditions of the Purchase Order(s). 

AND WHEREAS the said Beneficiary has called upon the same Supplier to give a 

Performance Bank Guarantee of Rs._______________/- (Rupees 

_______________________________________ only) towards due and faithful 

performance of suppliers obligation under the above mentioned contract. 

We, [NAME OF BANK] having our office at _______________________________. 

Hereinafter referred to as “Bank” (Which expression shall, where the context so 

admits, administrators and assignees etc.) do hereby unconditionally and 

irrevocably furnish this guarantee bond and we agree, guarantee and undertake 

that we shall forthwith immediately and immediately upon receipt of written 

intimation/demand/letter/claim from your company without any deduction, 

reservation, protest, demur, delay or reference to M/s 

______________________________, the aforesaid sum Rs.______________/- (Rupees 

____________________________________ only)  (being 10 % of the Purchase Order 

value) immediately upon demand being made as aforesaid, without in any 

manner referring to, or seeking consent of or instructions from the 

supplier/contractor and without in any manner, explicitly or by conduct, issuing 

notice of our intent to honour our commitment under this guarantee or on the 

issue of any instructions to the contrary issued by the contractor/supplier, any 

such demand made by the company on the bank shall be conclusive and dispute 

pending before and court, tribunal, arbitrator or any other authority or and 

instructions. Letter contrarily issued be the contractor to be in force and 

enforceable till it is specifically discharged by the company during its validity 

period. 

This guarantee shall not be affected by and change in the constitutions of the 

Bank of the Beneficiary or the Supplier/Contractor nor shall this guarantee be 

affected by any change in the constitution of the Beneficiary/ Supplier/ 

Contractor by enforceable by such body or corporation. 

The Beneficiary may without affecting Bank’s liabilities & obligations hereunder 

grant time or other indulgence to or compound with the Supplier or enter into 

any agreement of the terms and conditions or agree to vary any of the terms and 

conditions of the said order. 

This guarantee is given to ensure the performance of the said contract within the 

completion time stipulated AND Supplier/Contractor meet all warranty 
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obligations during Defect Liability period. In case of non-fulfilling the warranty 

obligations found by the Supplier/Contractor during the Bank guarantee Period, 

the Beneficiary can invoke the bank guarantee amount in written 

intimation/demand/letter/claim to Bank without any deduction, reservation, 

protest, demur, delay or reference to M/s ___________________________________, 

the aforesaid sum Rs. _______________/- (Rupees 

_____________________________________ only) (being 10 % of the Project/ PO/WO 

value) immediately. 

AND WHEREAS the said Beneficiary has agreed to accept a guarantee from us, 

we, the said banker do hereby undertake to pay the Beneficiary immediately 

upon receipt of a demand to the extent of Rs. ___________________/- (Rupees 

______________________________________ only) against any loss or damage caused 

to or suffered by the Beneficiary by reason of the non-performance as per the PO 

in the period of this guarantee i.e. up to _________________. 

Notwithstanding anything contained herein – 

1. Our liability under the bank guarantee shall not exceed of Rs. 

_________________/- (Rupees _____________________________ only) 

2. This guarantee shall be valid till _______________. 

3. We shall be liable to pay the guaranteed amount or any part thereof under 

this bank guarantee only and only if you serve upon as written claim or demand 

on or before _______________. 

4. Thereafter all your right under this guarantee shall be forfeited and we 

shall be realised from all our liabilities hereunder irrespective of whether the 

guarantee in original is returned to us or not. 

5. All disputes would be settled within Ranchi Jurisdiction of court of law 

only. 

 

 
  SIGNATURE 
 
PLACE  BANK SEAL 
 
DATE BANK CODE NO. 
 
 

NOTE: 
1: The contractor should ensure that the seal and the code no. of the 

signatory are put by the bankers, before submission of the bank guarantees. 

2: The value of stamp duty should be minimum Rs. 100 or as per latest 
Stamp Act of Local State Government from where the Bank Guarantee is issued 
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REMARKS: The submitted Bank Guarantees should be confirmed through 

“Structured Financial Messaging System (SFMS)”, at following Bank Account of 

beneficiary. 

Beneficiary Name 
The Jharkhand State Cooperative Milk Producers 
Federation Limited 

Beneficiary Bank A/c No. 029205005542 

IFSC Code ICIC0000292 

Beneficiary Bank Name ICICI Bank 

Beneficiary Bank Address Lalpur Ranchi 

*Bank Charges, if any on this account will be borne by the beneficiary 

If the issuing bank is not having the SFMS facility, the Bank Guarantees need to 
be confirmed by its controlling office i.e. Administrative/Regional/Zonal Office to 
the following address: 

Beneficiary Name 
The Jharkhand State Cooperative Milk Producers 
Federation Limited 

Beneficiary Address 

Accounts Department,  
Medha Dairy Plant, Near Birsa Munda Central 
Jail, Post Office-Hotwar , P.S.: Khelgaon, Ranchi -
835217 (Jharkhand). 
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1.0 Bank Guarantee FORMAT (for Retention Money)  
(On Non-Judicial Stamp Paper of Rs. 100 or as per the Stamp Act of Local State Govt.) 

 
THE JHARKHAND STATE COOPERATIVE 
MILK PRODUERS’ FEDERATION LTD. 
SEC -2, H.E.C., DHURWA, RANCHI- 834004 
 
Dear Sir / Madam, 
 
Bank Guarantee No  :     Date: 

Amount INR : Rs. _______________/- 
Guarantee Cover from dated :  
Last date for Lodgement of Claim : 

 
This deed of Guarantee made this _________ day of ________ (two thousand 
____________) by____________________ (Name and the address of the Bank), 
hereinafter referred to as "the Bank", which express where the context and the 
meaning so require, include its legal representatives, successors and assignees of 
the Bank and Jharkhand state Cooperative Milk Producers’ Federation Ltd., 
(hereinafter referred to as the JMF) which expression shall unless repugnant to 
the context and the meaning thereof include its legal representative, successors 
and assignees. 
 
WHEREAS the JMF has placed its Contract order bearing no. ______ dated 

__________ on (name and address of the party) hereinafter called the Contractor, 
for the construction of____________________________________________________ 
 
AND WHEREAS the JMF has agreed to pay to the Contractor the retention 
money i.e. 5% of the value of the Contract on submission of a Bank Guarantee 
of equal amount, which will be kept valid up to _______________. 
 
In consideration of the JMF having agreed to pay to the Contractor Rs.__________ 
(Rupees___________________________________ only) being the retention money we 
(the Bank), hereby undertake and guarantee to make repayment to the JMF of 
the said amount without any demur or any part thereof which does not become 
payable to the Contractor by the JMF in accordance with and subject to the 
terms and conditions of the said Contract. The Bank further undertakes not to 
revoke this guarantee during its currency except with the previous consent of the 
JMF in writing and this guarantee shall be a continuous and irrevocable 
guarantee up to a sum of Rs.__________ (Rupees ____________________ only). 
 
The Bank shall not be discharged or released from this guarantee by any 
arrangement between the Contractor and the JMF with or without the consent of 
the Bank or any alterations in the obligations of the parties or by an indulgence, 
forbearance shown by the JMF to the Contractor and the same shall not 

prejudice or restrict remedies against the Bank nor shall the same in any event 
be a ground of defence by the Bank against the JMF. We (name of bank) do 
hereby undertake to pay an amount equal to Rs. _____________ being the amount 
due and payable under this guarantee without any demur, merely on a demand 
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from the JMF stating that the amount claimed is due to the JMF. In case, the 
JMF puts-forth a demand in writing on the bank for the payment of amount in 
full or in the part against this bank guarantee, the bank shall consider that such 

demand by itself is conclusive evidence and proof that the contractor has failed 
in compliance with the terms and conditions stipulated by JMF in the contract 
and payment shall be made to JMF without raising any dispute regarding the 
reasons for any such lapse/ failure on the part of the contractor. 
 
This guarantee shall be in addition to and without prejudice to any other 
securities or remedies which the JMF may have or hereinafter possess in respect 
of the works executed or intended to be executed and the JMF shall be under no 
obligation to marshal in favour of the bank any such securities or funds or 
assets that the JMF may be entitled to receive or have a claim upon and the JMF 
at its absolute discretion may vary, exchange, renew, modify or refuse to 
complete to enforce or assign any security or instrument. 
 
The Bank agrees that the amount hereby guaranteed shall be due and payable to 
the JMF on JMF's serving us with a notice before expiry of Bank Guarantee 
requiring the payment of the amount and such notice shall be deemed to have 
been served on the Bank either by actual delivery thereof to the Bank or by 
dispatch thereof to the Bank by registered post at the address of the said Bank.  
 
We, _____________, undertake to renew the bank guarantee provided the request 
for renewal is made by the contractor before the expiry of bank guarantee. 

 
In order to give full effect to the provisions of this guarantee the Bank hereby 
waives all rights inconsistent with the above provisions and which the Bank 
might otherwise as guarantor be entitled to claim and enforce. 
 
Notwithstanding anything stated hereinbefore: (I) our liability under this 
guarantee is restricted to Rs. ____________ (Rupees _________________________ 
________________________________ only), (ii) The guarantee shall remain in force till 
_______ _____and (iii) The Bank is liable to pay the guarantee amount or any part 
thereof under the bank guarantee only if the JMF serves upon the Bank a written 
claim or demand on or before________________. 
 
 
Place  Signature 
 
Date  Bank Seal 
 Bank Code no. 
 
NOTE: 

1: The contractor should ensure that the seal and the code no. of the 
signatory are put by the bankers, before submission of the bank guarantees. 

2: The value of stamp duty should be minimum Rs. 100 or as per latest 
Stamp Act of Local State Government from where the Bank Guarantee is issued 
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REMARKS: The submitted Bank Guarantee should be confirmed through 

“Structured Financial Messaging System (SFMS)”, at following Bank Account of 

beneficiary. 

Beneficiary Name 
The Jharkhand State Cooperative Milk Producers 
Federation Limited 

Beneficiary Bank A/c No. 029205005542 

IFSC Code ICIC0000292 

Beneficiary Bank Name ICICI Bank 

Beneficiary Bank Address Lalpur Ranchi 

*Bank Charges, if any on this account will be borne by the beneficiary 

If the issuing bank is not having the SFMS facility, the Bank Guarantee needs to 
be confirmed by its controlling office i.e. Administrative/Regional/Zonal Office to 
the following address: 

Beneficiary Name 
The Jharkhand State Cooperative Milk Producers 
Federation Limited 

Beneficiary Address 

Accounts Department,  
Medha Dairy Plant, Near Birsa Munda Central 
Jail, Post Office-Hotwar , P.S.: Khelgaon, Ranchi -
835217 (Jharkhand). 
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SECTION- XI 
SCHEDULE OF QUANTITIES/ PRICE BID FORMAT 

"For Construction of Godown at Medha Dairy Plant Hotwar Ranchi Premise (Based on JSR 

BCD Jharkhand - APRIL 2022 & DSR-2023") 

Name of Bidder:  ………………………………………………. Your Ref: 

Sl. 

No. 
Item No. Item of Work Quantity UoM 

Unit Rate 

(Rs.) 
Amount (Rs.) 

  EARTHWORK IN EXCAVATION         

1 JSR 

 5.1.1+ 

5.1.2 

Earth work in Excavation in foundation 

trenches in ordinary soil (Vide classification of 

soil item-A) and disposal of excavated earth as 

obtained to a distance up to 50 M. including all 

lift, levelling, ramming the foundation 

trenches, removing roots of trees, shrubs all 

complete as per approved design, building 

specification and direction of E/I  

Extra for earthwork in hard soil as per 

specification and direction of E/l (vide 

classification of soil item-B) 

1988.086 cu.m     

2 5.1.7 Filling in foundation trenches and plinth in 

layers not exceeding 150 mm. thick well-

watered, rammed, fully compacted and fine 

dressed with earth obtained from excavation of 

foundation trenches within a lead of 50 M and 

lift of 1.5 M all complete as per building 

specification and direction of E/I (Mode of 

measurement compacted volume).    

1325.391 cu.m     

3 5.1.10 Providing coarse clean sand in filling in 

foundation trenches or in plinth & floor 

including ramming & watering in layers not 

exceeding 150mm thick with all leads and lifts 

including cost of all materials, labour, royalty 

and taxes all complete as per building 

specification and direction of E/I. (Mode of 

measurement compacted volume).. 

2267.446 cu m     

4 5.6.3 Providing designation 75A one brick flat 

soling joints filled with local sand including 

cost of watering texes royalty all complete as 

per building specification and direction of E/I. 

1815.659 sq.m     

5 5.3.1.4 Providing and laying in position cement 

concrete of specified grade excluding the cost 

of centring and shuttering All work up to plinth 

level:1:3:6 (1 Cement : 3 coarse sand (zone-

III) : 6 graded stone aggregate 20 mm nominal 

size) 

162.506 cu.m     

6 5.3.9.1 Providing and laying in position specified 

grade of reinforced cement concrete, excluding 

the cost of centring, shuttering. finishing and 

reinforcement- All work up to plinth level. 

1.5:3 (1 cement: 1.5 coarse sand (zone-1): 3 

graded stone aggregate 20 mm nominal size) 

394.461 cu.m     

7 5.3.10 Reinforced cement concrete work in walls 

(any thickness), including attached pilasters, 

buttresses, plinth and string courses, fillets, 

columns pillars, piers, abutments, posts and 

struts etc. above plinth level up to floor five 

level, excluding cost of centring, 

shuttering& finishing and reinforcement:  

90.403 cu.m     
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  (1:15:3 cement: 1.5 coarse sand(zone-l):3 

graded stone aggregate 20 mm nominal 

size). 

8 5.3.11 Reinforced cement concrete work in beams, 

suspended floors, roofs having slope up to 15° 

landings, balconies, shelves, chajas, lintels, 

bands, plain window sills, staircases and spiral 

stair cases above plinth level up to floor five 

level, excluding the cost of centering, 

shuttering, finishing and reinforcement, with 

1:15:3 cement: 1.5 coarse sand(zone-l):3 

graded stone aggregate 20 mm nominal size). 

123.990 cu.m     

9 5.3.11 Reinforced cement concrete work in beams, 

suspended floors, roofs having slope up to 15° 

landings, balconies, shelves, chajas, lintels, 

bands, plain window sills, staircases and spiral 

stair cases above plinth level up to floor five 

level, excluding the cost of centring, 

shuttering, finishing and reinforcement, with 

1:15:3 cement: 1.5 coarse sand (zone-l):3 

graded stone aggregate 20 mm nominal size). 

386.762 cu.m     

10 5.3.11 Reinforced cement concrete work in beams, 

suspended floors, roofs having slope up to 15° 

landings, balconies, shelves, chajas, lintels, 

bands, plain window sills, staircases and spiral 

stair cases above plinth level up to floor five 

level, excluding the cost of centring, 

shuttering, finishing and reinforcement, with 

1:15:3 cement: 1.5 coarse sand (zone-l):3 

graded stone aggregate 20 mm nominal size). 

7.350 cu.m     

11 5.3.17.1 Centring and shuttering including strutting, 

propping etc. and removal of form for 

Foundations, footings, bases of columns, etc. 

for mass concrete 

1150.633 sq.m     

12 5.3.17.3 Centring and shuttering including strutting, 

propping etc. and removal of form for 

Suspended floors, roofs, landings, balconies 

and access platform 

1990.824 sq.m     

13 5.3.17.5 Centring and shuttering including strutting, 

propping etc. and removal of form for 

Lintels, beams, plinth beams, girders, 

bressumers and cantilevers 

1740.017 sq.m     

14 5.3.17.6 Centring and shuttering including strutting, 

propping etc. and removal of form for 

Columns, Pillars, Piers, Abutments, Posts 

and Struts 

476.854 sq.m     

15 5.3.17.7 Centering and shuttering including strutting, 

propping etc. and removal of form for Stairs, 

(excluding landings) except spiral-staircases 

60.800 sq.m     

16 5.2.3 Providing designation 75A brick work in 

C.M.(1:6) in Foundation & Plinth with 

approved quality of clean coarse sand of 

F.M. 2 to 2.5 including providing 10mm. 

Thick mortar joints, cost of screening, 

materials, scaffolding, raking out joints to 

15mm. Depth curing, taxes and royalty all 

complete as per building specification and 

direction of E/I. 

178.100 cu.m     
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17 5.2.11 Providing designation 75A brick work in 

C.M.(1:6) in superstructure with approved 

quality of clean coarse sand of F.M. 2 to 2.5 

including providing 10mm. Thick mortar 

joints, cost of screening, materials, scaffolding, 

raking out joints to 15mm. Depth curing, taxes 

and royalty all complete as per building 

specification and direction of E/I. 

249.672 cu.m     

18 5.7.3 Providing 12mm thk. Cement plaster (1:6) 

with clean coarse sand of F.M. 1.5 including 

screening, curing with all leads and lifts of 

water, scaffolding, taxes and royalty all 

complete as per building specification and 

direction of E/I. 

1475.807 sq.m     

19 5.7.2 Providing 12mm thk. Water proof cement 

plaster (1:4) in ceiling with clean coarse sand 

of F.M. 1.5 including screening, curing with all 

leads and lifts of water, scaffolding, taxes and 

royalty all complete as per building 

specification and direction of E/I. 

1674.285 sq.m     

20 DSR 

13.26 

Providing and applying plaster of paris putty 

of 2 mm thickness over plastered surface to 

prepare the surface even and smooth 

complete. 

3150.092 sq.m     

21 D.S.R 

13.80 

Providing and applying plaster of paris putty 

of 1 mm thickness over plastered surface to 

prepare the surface even and smooth 

complete 

1777.427 sq.m     

22 DSR  

13.44.1 

Finishing walls with water proofing cement 

paint of required shade: 

New work (Two or more coats applied @ 

3.84 kg/10 sqm) 

3150.092 sq.m     

23 D.S.R 

13.45.1 

Finishing walls with textured exterior paint 

of required shade: 

 New work (Two or more coats applied @ 

3.28 ltr/10 sqm) over and including priming 

coat of exterior primer applied @ 2.20kg/10 

sqm 

1777.427 sq.m     

24 5.8.45 Providing two coats of synthetic enamel 

paint of approved shade and make over steel 

surface including cleaning the surface 

thoroughly scaffolding and taxes all 

complete as per building specification and 

direction of E/I 

78.190 sq.m     

25 5.8.32 Providing two coats of synthetic enamel 

paint of approved shade and make over steel 

surface including cleaning the surface 

thoroughly scaffolding and taxes all 

complete as per building specification and 

direction of E/I 

2.205 sq.m     

26 5.6.20 Providing and laying 25mm thick kotah stone 

tiles in risers of steps skirting and pillars of 

approved size texture and colour laid over 

12mm thick cement mortar (1;30 and joined 

with grey cement slurry mixed with pigment to 

match the shade of the slab including rub bing 

to granolithic finish with approved quality of 

carborandum stone including cost of curing, 

taxes and royalty all complete as per building 

specification and direction of E/I.  

78.466 sq.m     
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27 5.6.7 Providing 25mm thick first class patent stone 

flooring (1:2:4) with stone chips in two layers, 

bottom layers 19mm. Thick (1:2:4) with 12mm 

to 6mm. Size graded stone chips and top layer 

6mm. Thicks (1:2) with 6mm down stone 

chips, in panels including cost of curing, 

finishing the surface smooth by rubbing with 

carborandum stone, taxes and royality with all 

complete as per building specification and 

direction of E/I. 

1637.074 sq.m     

28 D.S.R 

21.1.1.2 

Providing and fixing aluminium work for 

doors, windows, ventilators and partitions with 

extruded built up standard tubular sections/ 

appropriate Z sections and other sections of 

approved make conforming to IS: 733 and IS: 

1285, fixing with dash fasteners of required dia 

and size, including necessary filling up the 

gaps at junctions, i.e. at top, bottom and sides 

with required EPDM rubber/ neoprene gasket 

etc. Aluminium sections shall be smooth, rust 

free, straight, mitred and jointed mechanically 

wherever required including cleat angle, 

Aluminium snap beading for glazing / 

panelling, C.P. brass / stainless steel screws, all 

complete as per architectural drawings and the 

directions of Engineer-in-charge. (Glazing, 

panelling and dash fasteners to be paid for 

separately) : 

218.700 kg     

29 DSR 21.3.3. Providing and fixing glazing in aluminium 

door, window, ventilator shutters and partitions 

etc. with EPDM rubber / neoprene gasket etc. 

complete as per the architectural drawings and 

the directions of engineer-in-charge . (Cost of 

aluminium snap beading shall be paid in basic 

item): 

With float glass panes of 8 mm thickness 

(weight not less than 20 kg/sqm) 

40.500 sq.m     

30 5.4.1 Supplying, fitting and fixing good quality, well 

dressed and well-seasoned sal wood work in 

chaukhat in doors, windows skylights, 

fanlights and C/W celetial windows openings, 

including wedge over all clamps complete 

including application of two coats of wood 

preservative of approved quality on the surface 

butting walls and lintels all complete as per 

building specification and direction of E/I. 

0.011 cu.m     

31 5.4.38 Supplying, fitting and fixing 35mm thick solid 

core type non-decorative single leaf flush door 

shutter in door and windows with black board 

core blended with high quality phenol formal 

dehydes synthetic resine both side commercial 

veneered of standard make with oxidised iron 

fittings such as hinges, tower bolts, handle, 

cleat and sand blocks and taxes all complete as 

per building specification and direction of E/I. 

1.890 sq.m     

32 5.5.12 Supplying, fitting, and fixing M.S. Grill made 

of 20X6mm M.S. Flate as per approved design 

and drawing, properly fabricated with joints 

continuous fillet welded and finished smooth, 

carriage of grill to work site, hoisting as per 

building specification and direction of E/I. 

(where materials is not supplied by the deptt.) 

607.500 KG     
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33 5.50 Reinforcement for RCC work including 

straightening, cutting, bending, placing in 

position and bonding all complete. 

        

  
5.5.4 TMTC-500 8mm dia 18.107 MT.     

  
5.5.5A TMTC-500 10mm dia 22.634 MT.     

  
5.5.5B TMTC-500 12mm dia 13.580 MT.     

  
5.5.5C TMT-500 16mm dia 18.107 MT.     

  
5.5.6 TMT-500 20mm dia 18.107 MT.     

34 5.5.13 Providing & fixing Fan hook of 16 mm. dia. 

M.S.  bar 1 Mtr. Long bent to required size and 

shape, placed in position and fixed in Truss 

Frame / RCC Slab / beam at the time of casting 

all complete as per building specification and 

direction of E/I.    (Where materials is not 

supplied by deptt.) 

50.000 Each     

35 DSR 

10.28 

Providing and fixing stainless steel ( Grade 

304) railing made of Hollow tubes, channels, 

plates etc., including welding, grinding, 

buffing, polishing and making curvature 

(wherever required) and fitting the same with 

necessary stainless steel nuts and bolts 

complete, i/c fixing the railing with necessary 

accessories & stainless steel dash fasteners , 

stainless steel bolts etc., of required size, on 

the top of the floor or the side of waist slab 

with suitable arrangement as per approval of 

Engineer-in-charge. 

200.000 kg.     

36 D.S.R 26.6 Providing and laying water proofing treatment 

on roofs of slabs by applying cement slurry 

mixed with water proofing cement compound 

consisting of applying: 

(a) after surface preparation, first layer of 

slurry of cement @ 0.488 kg/sqm mixed with 

water proofing cement compound @ 0.253 

kg/sqm. 

(b) laying second layer of Fibre glass cloth 

when the first layer is still green. Overlaps of 

joints of fibre cloth should not be less than 10 

cm. 

(c) third layer of 1.5 mm thickness consisting 

of slurry of cement @ 1.289 kg/sqm mixed 

with water proofing cement compound @ 

0.670 kg/sqm and coarse sand @ 1.289 

kg/sqm. This will 

be allowed to air cure for 4 hours followed by 

water curing for 48 hours. The entire treatment 

will be taken upto 30 cm on parapet wall and 

tucked into groove in parapet all around. 

(d) fourth and final layer of brick tiling with 

cement mortar (which will be paid for 

separately. For the purpose of measurement, 

the entire treated surface will be measured. 

1000.000 sq.m     
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37 5.10.33 Providing 250mm. Wide brick drain in cement 

mortar (1:6) with av. 150mm clear depth and 

250mm apron including cost of earthwork 

involved with 75mm cement concrete (1:4:3) 

over one brick designation 75A flat soling in 

proper grade and slope at the base the drain 

duly plastered in C.M. (1:3) with punning over 

exposed surface all complete as per building 

specification and direction of E/I. 

100.000 mtr     

38 D.S.R 

12.41 

Providing and fixing on wall face unplasticised 

Rigid PVC rain water pipes conforming to IS : 

13592 Type A, including jointing with seal 

ring conforming to IS : 5382, leaving 10 mm 

gap for thermal expansion, 

(i) Single socketed pipes. 

120.000 Metre     

  12.41.2 110 mm diameter 14.000 Each     

39 D.S.R 

12.42 

Providing and fixing on wall face unplasticised 

- PVC moulded fittings/ accessories for 

unplasticised Rigid PVC rain water pipes 

conforming to IS : 13592 Type A, including 

jointing with seal ring conforming to IS : 5382, 

leaving 10 mm gap for thermal expansion. 

        

  12.42.2 Single push fit Coupler         

  
12.42.2.2 110 mm 48.000 Each     

  12.42.3 Single tee with door         

  12.42.3.2 110x110x110 mm 
10.000 Each     

  12.42.5 Bend 87.5°         

  12.42.5.2 
110 mm bend 10.000 Each     

  12.42.6 Shoe (Plain)         

  12.42.6.2 
110 mm Shoe 10.000 Each     

40 5.3.8 Making plinth protection 50mm thick of 

cement concrete 1:3:6 (1 cement : 3 coarse 

sand : 6 graded stone aggregate 20 mm 

nominal size) over 75mm thick bed of dry 

brick ballast 40 mm nominal size, well 

rammed and consolidated and  grouted  with  

fine  sand,  including  necessary  excavation,  

levelling  & dressing & finishing the top 

smooth. 

130.000 sq.m     

41 DSR 2023 

10.6.1 

Supplying and fixing rolling shutters of 

approved make, made of required size M.S. 

laths, interlocked together through their entire 

length and jointed together at the end by end 

locks, mounted on specially designed pipe 

shaft with brackets, side guides and 

arrangements for inside and outside locking 

with push and pull operation complete, 

including the cost of providing and fixing 

necessary 27.5 cm long wire springs 

manufactured from high tensile steel wire of 

adequate strength conforming to IS: 4454 - 

part 1 and M.S. top cover of required thickness 

for rolling shutters.  

80x1.25 mm M.S. laths with 1.25 mm thick top 

cover 

55.000 sq.m     
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42 CPWD 3.2.1 

PAGE NO. 

5 

GOODS LIFT :- 

Make- Schindler/ Mitsubishi/ Kone/ OTIS/ 

Thayssen Krupp. 

1.000 EACH     

    CAPACITY: - 1 TON         

    SPEED: - 0.5 M/SEC         

    TRAVEL HEIGHT: - G+2         
              

43 1.30  Point Wiring in PVC Conduit, with 

Modular type Switch         

    Wiring for light point fan point/ exhaust fan 

point/ call bell point with 1.5 sq.mm FR 

PVC insulated copper conductor single core 

cable in recessed PVC conduit, with 

modular type switch, modular plate, suitable 

size of Gl box etc as required. 

        

  1.3.3 Group C 154.000 Point     

44 1.40 Twin Control Point Wiring in PVC Conduit, 

with Modular type Switch (Used for stair case 

light):- 
        

    Wiring for twin control light point with 1.5 

sq.mm FR PVC insulated copper conductor 

single core cable in recessed PVC conduit, 2 

way modular type switch, modular plate, 

suitable size of Gl box etc as required. 

4.000 Point     

45 1.31 Supply and Foong Light Plug Point with 

Modular Type Accessories (Used for computer 

point):- 
        

    Supply and Fixing Gl box with modular plate 

and cover in front on surface or in recess 

including providing and fixing 3 pin, 5/6 amps 

modular socket outlet and 5/6 amps modular 

type switch, connection, painting etc as 

required. 

26.000 Each     

46 1.32 Supply and Fixing Light Plug Point with 

Modular Type Accessories (Used for power- 
        

    Supply and Fixing Gl box with modular plate 

and cover in front on surface or in recess 

including providing and fixing 6 pin, 15/16 

amps modular socket outlet and 15/16 amps 

modular type switch, connection, painting etc 

as required. 

26.000 Each     

47 2.18 Supply & fixing 20A SPN MCB Industrial 

Socket Outlet:- 
        

    Supply and fixing of 20A, 240V, SPN 

industrial type socket outlet with 2 poles and 

earth, metal enclosed plug top along with 20 

amps 'C' series, SP MCCB, in sheet steel 

enclosure, on surface or in recess with chained 

metal cover for socket out let and complete 

with connections, testing and commissioning 

etc as required.  

26.000 Each     

48 1.50 Power Plug Wiring in PVC conduit (2x4 sq. 

mm) (used for power circuit):- 
        

    Wiring for light/power plug with 2x4 sq.mm 

FR PVC insulated copper conductor single 

core cable in surface/recessed PVC conduit 

along with 1 number 4 sq mm FR PVC 

insulated copper conductor single core cable 

for loop earthing as required. 

208.000 Mtrs.     
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49 1.70 Circuit/Sub-main wiring in PVC Conduit-         

    Wiring for circuit/sub-main wiring along 

with earth wire with the following sizes of 

PVC insulated. copper conductor, single 

core cable in surface/recessed PVC conduit 

as required. 

        

  1.7.2 2x2.5 Sqmm + 1x2.5 sq mm earth wire(For 

5/6A Plug Points) 
104.000 Mtrs.     

  1.7.2 2x2.5 Sqmm + 1x2.5 sq mm earth wire(For 

Switch boards) 
38.500 Mtrs.     

  1.7.10 4x6 Sqmm 2x6 sqmm earth wire (For AC)+ 

UPS 
0.000 Mtrs.     

  1.7.10 4x6 Sqmm 2x6 sqmm earth wire (For 

essential TPN DB) 
70.000 Mtrs.     

  1.7.11 4x10 Sqmm 2x10 sqmm earth wire (For 

Normal TPN DB) 
70.000 Mtrs.     

50 2.90 S/F TP MCB DB:-         

    Supplying and fixing of following way, 

three three pole pole and and ne neutral, 

sheet steel, MCB distribution board, 415 

volts, on surfece/recess, complete with 

tinned copper bus bar, neutral bus bar, earth 

bar, din bar. detachable gland plate, 

interconnections, phosphatized and powder 

painted including earthing etc. as required 

(Without MCB/RCCB/ISOLATOR). 

        

   2.9.5  6 Ways (4+18 ways) double door 5.000 Each     

  2.9.6 8 Ways (4+24 ways) double door 5.000 Each     

51 2.12 S/F "C" series SP MCB-         

    Supplying and fixing 240 volts, C series, 

miniature circuit breaker suitable for 

inductive loads following poles in the 

existing MCB DB complete with 

connections, testing and commissioning etc, 

as required 

        

  2.12.1 6/32A Single Pole 90.000 Each     

  2.12.9 40Α ΤΡΝ MCB 5.000 Each     

  2.12.10 50/63A TPN MCB 5.000 Each     

52 1.48  ITC Exhaust Fan/Wall Fan upto 450 mm 

sweep:- 
        

    Installation of exhaust fan/Wall Fan up to 450 

mm sweep in the existing cpening, including 

making the hole to cut the size of the above 

fan, making good the damage, including 

connection, testing, commissioning etc as 

required. 

40.000 Each     

    EARTHING         

53 3.60 COPPER EARTH PLATE ELECTRODE: -         

    Earthing with copper plate 600mmx 600 mm x 

3mm thick including accessories and providing 

masonry enclosure with cover plate having 

locking arrangement and watering pipe etc. 

(but without charcoal or cock and salt) 

complete etc. as required. (2 Nos. for Main 

Panel, 2 Nos. for APFC Panel,3 Nos. for D.G 

Set, 3 Nos for transformer) 

6.000 Each     
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54 3.13 P/F 25 x 5mm copper earth strip in pipe:-         

    Providing and fixing 25mmx5mm opper 

earth strip in 40mm & 4.5Mtr long G.1.pipe 

for earth electrode etc. as required. 

130.000 Mtrs.     

55 3.80 Supply and laying 6 SWG C.I. wire at 0.50 

metre below ground level for conductor 

earth electrode, including solding ctc. al 

regrrired. 

        

      6.000 Set     

56 3.90 S/L 8 SWG copper wire in ground (for main 

panel and AC panel): 
        

    S/L 8 SWG G.I. wire in ground Supplying 

and laying 8 SWG G.I. wire at 0.50 metre 

below ground level for conductor earth 

electrode, including soldering etc. as 

required. 

25.000 Mtrs.     

57 2.50 S/F Busbar Chamber-         

    Providing and fixing following capacity 

busbar chamber with 4 strips of suitable size 

made of copper heavy duct, complete with 

all accessories including connections, 

earthing the body etc as required. 

        

  2.5.3 300 Amps 
2.000 Each     

    LIGHTING FIXTURES         

58 M826 Supply and Transportation of 12W LED 

Down lighter Recessed/Surface mounting 

made of diecast aluminium body with 

powder coating acrylic diffuser with driver, 

Operating voltage range of 150 to 265Volts 

AC. (Make: 

Bajaj/Wipro/Philips/Jaquar/Orient). 

6.000 Nos.     

59 MR-9.3.4 Supply and Transportation of Recesse 

mounted round/ Square circular decorative 

Recessed mounted 30W LED downlighter in 

powder coated white finish with integrated 

electronic driver. (Make-

Bajaj/Wipro/Philips/Jaquar/Orient) 

104.000 Nos.     

    Fans (Ceiling Wall & Exhaust Fans)         

60 9.4.1 Supply and Transportation of 1200mm 

Sweep, double ball-bearing, 2 canopy 

celling fan without regulator including 

connection with 1.5 sq mm copper wire, 

down rod all accessories as required.        

Make: Bajaj/Crompton/Havelis/Orient 

40.000 Nos.     

    SUPPLY OF LT CABLE         

61   Supply of following sizes and core 

PVC/XLPE insulated, PVC sheathed 

armoured electrical cable with aluminium 

conductor for working voltage up to 1.1 KV 

etc as required 

        

  M327 3.5 x 35 sq.mm 
100.000 Rmt.     

62 GEM Aluminium Mosquito Mesh Window Frame, 

Warranty 6 Month 
27.000 sq.m     
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63 NSI Providing and applying 19 mm thick sand 

faced cement plaster in two coats at all 

heights below and above highest plinth level 

with first coat of 12 mm thickness with 

cement mortar 1:4 (1part cement: 4 part of 

coarse sand) and top coat of 7 mm thickness 

with cement mortar 1:3 (1part cement: 3 

parts of coarse sand) finishing using sponge 

to give uniform finish, on all types of 

concrete/brick surfaces including making 

plaster bands, stripes, pattas, grooves, drip 

moulds as per drawing/details 

1777.427 sq.m     

 A). Subtotal:  

 B). GST Amount @ 18% :   

 C). Total with GST :  

 D). Labour Cess @1% :  

 E). Grand Total (Rs.) :  

Amount in Words: INR ……………………………………………………………………….            

Date: 

Place:                                                                                Signature & Stamp of Bidder           

 

 

Note: JMF reserves the right to cancel any one or multiple items of this tender.    


